
  

 

September 16, 2013  
 
Bruce Wolfe, Executive Officer 
California Regional Water Quality Control Board 
San Francisco Bay Region 
1515 Clay Street, Suite 1400 
Oakland, CA 94612 
 
Subject:  Green Street Pilot Projects Summary Report - MRP Provisions C.3.b.iii 

and C.3.b.v.(2)(c) 
 
Dear Mr. Wolfe: 
 
This letter and attachment are submitted on behalf of all 76 municipalities subject 
to the requirements of the Municipal Regional Stormwater NPDES Permit (MRP). 
 
MRP Provision C.3.b.iii states: 
 

The Permittees shall cumulatively complete ten pilot green street projects that 
incorporate LID techniques for site design and treatment in accordance with 
Provision C.3.c and that provide stormwater treatment sized in accordance with 
Provision C.3.d. It is also desirable that they meet or exceed the Bay-Friendly 
Landscape Scorecard minimum requirements (see www.BayFriendly.org). 

 
(1) Parking lot projects that provide LID treatment in accordance with 

Provisions C.3.c and Provision C.3.d. for stormwater runoff from the 
parking lot and street may be considered pilot green street projects. 

(2) A Regulated Project (as defined in Provision C.3.b.ii) may not be counted 
as one of the ten pilot green street projects. 

(3) At least two pilot green street projects must be located in each of the 
following counties: Alameda, Contra Costa, San Mateo, and Santa Clara. 

(4) The Permittees shall construct the ten pilot green street projects in such a 
manner that they, as a whole: 

(a) Are representative of the various types of streets: arterial, collector, 
and local; and 

(b) Contain the following key elements: 
(i) Stormwater storage for landscaping reuse or stormwater 

treatment and/or infiltration for groundwater replenishment 
through the use of natural feature systems; 

(ii) Creation of attractive streetscapes that enhance neighborhood 
livability by enhancing the pedestrian environment and 
introducing park-like elements into neighborhoods; 

(iii) Service as an urban greenway segment that connects 
neighborhoods, parks, recreation facilities, schools, 
mainstreets, and wildlife habitats; 
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(iv) Parking management that includes maximum parking space requirements 
as opposed to minimum parking space requirements, parking requirement 
credits for subsidized transit or shuttle service, parking structures, shared 
parking, car sharing, or on-street diagonal parking; 

(v) Meets broader community goals by providing pedestrian and, where 
appropriate, bicycle access; and 

(vi) Located in a Priority Development Area as designated under the 
Association of Bay Area Government’s and Metropolitan Transportation 
Commission’s FOCUS4 program. 

(5) The Permittees shall conduct appropriate monitoring of these projects to document 
the water quality benefits achieved. Appropriate monitoring may include modeling 
using the design specifications and specific site conditions 

 
Due Date – All green street projects shall be completed by December 1, 2014. 

 
Provision C.3.b.v.(2)(c) requires the Permittees to submit a report as follows: 
 

(c) The 2013 Annual Report shall contain a summary of all green street projects completed by 
January 1, 2013. The summary shall include for each completed project the following 
information: 

(i) Location of project 
(ii) Size of project, including total impervious surface treated 

(iii Map(s) of project showing areas where stormwater runoff will be treated by LID 
measures 

(iv) Specific type(s) of LID treatment measures included 
(v) Total and specific costs of project 

(vi) Specific funding sources for project and breakdown of percentage paid by each 
funding source 

(vii) Lessons learned, including recommendations to facilitate funding and building of 
future projects 

(viii) Identification of responsible party and funding source for operation and 
maintenance. 

 
 
Through the Bay Area Stormwater Management Agencies Association (BASMAA), the 
Permittees collaboratively developed the attached Green Street Pilot Projects Summary Report. 
Although monitoring is a component of more than half of the green street projects, a limited 
body of monitoring data is available as of the due date for this report; therefore, the report 
includes model-based estimates of pollutant removal by the projects.   
Based on the information in this report and experience to date in the Bay Area, we would like to 
share the following observations and conclusions: 
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• Provision C.3.b.iii required the implementation of 10 green street pilot projects 
throughout the region.  However, more than 20 such projects have been developed or are 
being developed during the term of the MRP (see Table A3 of the report for information 
regarding ten “additional” projects).  For most of the projects, proponents indicated the 
project was initiated prior to adoption of the MRP, due to factors such as available 
funding, opportunity, and community goals and interests.  

• Of the 20 projects, most projects were or will be at least partially funded by grants, and 
many received funding from multiple sources. (One project was funded solely by the 
local municipality, two projects were associated with private development projects, and 
one project was partially funded by private entities.).  This further demonstrates the 
importance of the availability of additional sources of funding and opportunities for 
collaboration with other agencies beyond the local municipality in the success of a green 
street project. 

• Although it is not explicitly stated in the report, among the most substantive lessons 
learned is that it is only possible to implement green street projects in developed areas 
when a fortuitous set of characteristics coincide.  These include locations with favorable 
topography, adequate space within the right-of-way, an absence of irreconcilable utility 
conflicts, and a storm drain sufficiently close and deep to allow tie-in of treatment facility 
underdrains (if needed).  Sites with this combination of features are limited. 

 
As the parties initiating, constructing, and maintaining green streets projects, the Permittees 
conclude that implementation of green streets (or “green infrastructure”) can best be furthered 
not through permit provisions requiring development of green streets, but rather by facilitating 
grant funding, providing appropriate incentives in related sections of permits, and perhaps most 
importantly, working collaboratively with Permittees, transportation agencies, and state and 
federal agencies that provide water quality-related funding to better integrate green street 
objectives with transportation programs.  Green street projects are most likely to occur in 
situations where a transportation project is already planned.  Trying to acquire supplemental 
funding for green street features through grant solicitations that are not in sync with 
transportation funding programs and calendars is extremely challenging, at best.   
 
We look forward to discussing with you and your staff the green street pilot projects, lessons 
learned thus far, and potential strategies to facilitate green streets projects on a larger scale.  An 
informational slide show has been developed along with this report, and we would welcome the 
opportunity to share that presentation with you and your Board.  
 
 
We certify under penalty of law that this document was prepared under our direction or 
supervision in accordance with a system designed to assure that qualified personnel properly 
gather and evaluate the information submitted.  Based on our inquiry of the person or persons 
who manage the system, or those persons directly responsible for gathering the information, the 
information submitted is, to the best of our knowledge and belief, true, accurate, and complete.  
We are aware that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations.  
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James Scanlin, Alameda Countywide Clean Water Program  
 

 
Tom Dalziel, Contra Costa Clean Water Program 
 

 
Kevin Cullen, Fairfield-Suisun Urban Runoff Management Program  
 

 
Matt Fabry, San Mateo Countywide Water Pollution Prevention Program  
 

 
Adam Olivieri, Santa Clara Valley Urban Runoff Pollution Prevention Program  
 

 
Lance Barnett, Vallejo Sanitation and Flood Control District 
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1. EXECUTIVE SUMMARY 

Municipal Regional Permit1 (MRP) Provision C.3.b.iii requires that Permittees 
cumulatively complete ten green street pilot retrofit projects (Projects) that incorporate 
low impact development (LID) techniques for site design and treatment in accordance 
with Provision C.3.c and provide stormwater treatment sized in accordance with 
Provision C.3.d. At least two projects must be located in each of the following counties: 
Alameda, Contra Costa, San Mateo, and Santa Clara. Additionally, MRP Provision 
C.3.b.iii. (5) requires that the Permittees conduct appropriate monitoring of these 
projects to document the water quality benefits achieved. Appropriate monitoring may 
include modeling using design specifications and specific site conditions. The 2013 
Annual Report, due to the Regional Water Board on September 15, 2013, must contain 
a summary of all green street pilot projects completed by January 1, 2013. 

In fulfillment of MRP Provision C.3.b.v.(2)(c), this report, which is to be included with 
the 2013 Annual Report, provides project descriptions that include the locations of the 
ten selected green street pilot projects, the proposed treatment measures, drainage 
catchment information, project designs, construction activities, cost estimates, funding 
sources, and identification of parties responsible for operation and maintenance. The ten 
selected projects are in various stages of design and construction and will be completed 
within a few months of the report filing date. More than ten additional green street 
projects are in the planning and/or design phases throughout the San Francisco Bay 
Area, which are beyond the requirements of the MRP. In Appendix A, Tables A1 and 
A2 provide Project status tables that summarize key project information for the ten 
selected green street pilot projects. Table A3 provides available data on all of the 
reported twenty green street projects throughout the San Francisco Bay. The data 
indicate that most projects were at least partially funded by grants, and many received 
funding from multiple sources. (One project was funded solely by the local 
municipality, two projects were associated with private development projects, and one 
project was partially funded by private entities.) 

For the selected projects with complete designs (i.e., the Codornices Creek Restoration 
Project and the Park and Hollis Stormwater Curb Extension Project), project design 

                                                 

1 Municipal Regional Stormwater NPDES (National Pollutant Discharge Elimination System) Permit, 
Order R2-2009-0074, NPDES Permit No. CAS612008, issued by the California Regional Water Quality 
Control Board, San Francisco Bay Region. 
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drawings are provided in Appendix C. For the selected projects in the design stage (i.e., 
the Bransten Road Green Streets Project and the City of Richmond’s San Pablo Avenue 
Green Spine Project), treatment measure conceptual plans are provided.  

In fulfillment of MRP Provision C.3.b.iii.(5), a simple spreadsheet model was 
developed for the ten selected green street pilot projects using design specifications and 
site-specific considerations, including tributary area and land uses, rainfall, best 
management practices (BMP2) categorization, and runoff and effluent water quality.  
The list of potential pollutants of concerns (POCs) that were modeled included copper, 
zinc, total suspended solids (TSS), total mercury, and polychlorinated biphenyls 
(PCBs).  Additionally, monitoring information is reported for those Projects where 
monitoring was conducted or is planned. Of the ten selected green street projects, one 
has been monitored and four others will be monitored following completion. Overall, 
more than half of the 20 reported green street projects have or will be monitored. 

The ten green street pilot projects provide valuable lessons for the planning, design and 
construction of future green street projects. In general, constructing green street projects 
within an existing transportation corridor present major challenges. Right-of-ways 
generally contain electrical utilities, gas lines, water lines, and other infrastructure. 
Treatment facilities need adequate space within the right-of-way to operate effectively 
but cannot conflict with existing utilities and transportation needs, and must be located 
at a lower elevation than the tributary impervious surface for which treatment is desired. 
These factors require a comprehensive evaluation of the existing site and its 
functionality with accurate mapping and information prior to construction.  In addition 
to technical considerations, factors such as availability of funding, opportunity for 
integration into other planned projects, and community support are key for the success 
of a green street project. 

2. INTRODUCTION 

MRP Provision C.3.b.iii. requires Permittees to cumulatively complete ten green street 
pilot projects (Projects) that incorporate LID techniques for site design and treatment in 
accordance with Provision C.3.c., and provide stormwater treatment sized in accordance 

                                                 

2 The term “BMP” used throughout this report refers to a post-construction stormwater treatment 
measure. 
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with Provision C.3.d. At least projects must be located in each of the following 
counties: Alameda, Contra Costa, San Mateo, and Santa Clara. 

The ten selected projects are representative of various types of streets, including arterial, 
collector, and local, as well as parking lots. As a whole, the Projects contain the 
following key elements as specified in Provision C.3.b.iii:  

(i) Stormwater storage for landscape reuse or stormwater treatment and/or 
infiltration for groundwater replenishment through the use of natural feature 
systems;  

(ii) Creation of attractive streetscapes that enhance neighborhood livability by 
enhancing the pedestrian environment and introducing park-like elements 
into neighborhoods;  

(iii) Service as an urban greenway segment that connects neighborhoods, parks, 
recreation facilities, schools, main streets, and wildlife habitats;  

(iv) Parking management that includes maximum parking space requirements as 
opposed to minimum parking space requirements, parking requirement 
credits for subsidized transit or shuttle service, parking structures, shared 
parking, car sharing, or on-street diagonal parking;  

(v) Meets broader community goals by providing pedestrian, and where 
appropriate, bicycle access; and  

(vi) Located in a Priority Development Area as designated under the Association 
of Bay Area Governments and Metropolitan Transportation Commission’s 
FOCUS program.  

 
This report fulfills the MRP requirements to provide the status of the ten green street 
pilot projects, as specified in Provision C.3.b.v. (2). This report contains a summary of 
all the projects completed by January 1, 2013, as well as those projects in the design 
phase that will be constructed by or near the end of the permit term. For each completed 
project, the summary includes the following information:  
 

(i) The location of the project; 
(ii) The size of the project, including the total impervious surface treated;  
(iii) Map(s) of the project showing areas where stormwater runoff will be treated 

by LID measures; 
(iv) Specific type(s) of LID treatment measures included; 
(v) Total and specific costs of project; 
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(vi) Specific funding sources for project and breakdown of percentage paid by 
each funding source; 

(vii) Lessons learned, including recommendations to facilitate finding and building 
of future projects; and 

(viii) Identification of responsible party and funding source for operation and 
maintenance. 

 
This report also documents the modeling methodology that was used to evaluate the 
potential water quality benefits achieved or proposed to be achieved by each of the ten 
green street pilot projects, as required in Provision C.3.b.iii.(5). The water quality 
benefits, in terms of potential removal of pollutants of concern (POCs), were estimated 
using a spreadsheet model and are described in Section 4 of this report. In general, the 
spreadsheet model errs on the side of conservatism in terms of inputs and assumptions 
and is not intended to evaluate actual BMP performance. The modeling results will be 
supplemented by more site-specific monitoring data for some projects (monitoring is 
planned for more than half of the twenty projects being implemented).  

3. PROJECT DESCRIPTIONS 

The project descriptions include available information on the locations of the green 
street pilot projects, the proposed treatment measures, drainage catchment information, 
project designs, construction activities, cost estimates, funding sources, and 
identification of parties responsible for operations and maintenance.  

The ten selected projects are in various stages of design. For those projects with 
complete designs (i.e., the Codornices Creek Restoration Project and the Park and 
Hollis Stormwater Curb Extension Project), project design drawings are provided in 
Appendix C. For projects in the design stage (i.e., the Bransten Road Green Streets 
Project and the City of Richmond’s San Pablo Avenue Green Spine Project), treatment 
measure conceptual plans are provided in Appendix C. In some cases, such as Bransten 
Road and Stanley Boulevard, the design plans are quite extensive, so a sample of 
bioretention cross-sections and plans showing treatment measure locations are provided, 
rather than including the entire design package. Figure 1 shows the locations of the ten 
selected green streets pilot projects and Appendix A provides Project status tables that 
summarize key Project information.    
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3.1 Park and Hollis Stormwater Curb Extension  

The Park and Hollis Stormwater Curb Extension Project is located in the City of 
Emeryville (Alameda County), at the northeast corner of Park Avenue and Hollis Street. 
The project is classified as a landscaped curb extension along a collector street. The 
project was required by the City of Emeryville as part of an expansion project by Pixar 
Animation Studios. The project was completed in 2010 and is currently rated as a Bay-
Friendly landscape (no score provided).  

Project Catchment 

The total drainage area to the Project is 0.19 acres. The Project is located in a 
commercially developed area and is entirely in the public right-of-way. Prior to 
construction, the tributary area was 100% impervious; following the installation of the 
curb extension, the tributary area became 93% impervious.   

Treatment Measure Concept  

The curb extension (bioretention facility) is 650 square feet in area and consists of an 
on-street planted rain garden with an underdrain. The underlying native soil is clay, so 
infiltration as the sole means of treatment was determined to be infeasible. Biofiltration 
media was added above the clay layer and an underdrain was installed to convey treated 
runoff to the public storm drain. The Alameda Countywide Clean Water Program’s C.3 
Stormwater Technical Guidance3, which was used to size the treatment measure 
requires treatment measures to be a minimum of 4% of the tributary area.   

Project Design and Construction Schedule 

The Park and Hollis Stormwater Curb Extension Project was completed in 2010.  
Operation and maintenance activities are ongoing.  

Project Funding and Costs 

This project was entirely funded by Pixar Animation Studios as part of their expansion 
project. A request was submitted for detailed expense information for the green street 
portion of the project, but this data was not available at the time of reporting. The 
property on which the green street project is located is owned by the City of Emeryville.   

                                                 

3 The ACCWP C3 Technical Guidance Manual can be found at http://www.cleanwaterprogram.org/c3-
guidance-table.html?view=item  
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Project Outcomes and Lessons Learned 

The Park and Hollis Stormwater Curb Extension Project was considered a success as a 
green street pilot project due to a reduction in localized flooding and the addition of 
vegetation that aesthetically enhanced the plaza area. A notable lesson learned from this 
project is that choosing streets with standard crowns, rather than those with steeper 
cross slopes, allows for more effective green streets due to the reduced cross slope and 
they allows for greater available treatment area. The project team recommended that 
green streets components should be a condition of approval for projects in Emeryville 
whenever possible.   

Operation and Maintenance  

Pixar Animation Studios is responsible for the project’s operation and maintenance, and 
has signed a standard stormwater O&M agreement with the City of Emeryville.   

3.2 Codornices Creek Restoration Project  

The Codornices Creek Restoration Project is located in the City of Albany (Alameda 
County), and is a joint project between the City of Berkeley, City of Albany, and the 
University of California; the primary purpose of the project is to restore lower 
Codornices Creek between the Union Pacific Railroad Tracks to the west and San Pablo 
Avenue to the east. As part of the overall restoration project, a series of rain gardens 
(bioretention facilities) were installed to treat stormwater runoff prior to entering 
Codornices Creek, which are described below. 

Project Catchment 

The total drainage area tributary to the project is 1.93 acres of impervious area 
(developed on top of clay soils).  The area, which will remain 100% impervious 
following the restoration, is commercial and residential in land use with 60% of the area 
in the public right-of-way.   

Treatment Measure Concept  

The four rain gardens (bioretention facilities) have surface areas of 180 ft2, 260 ft2, 224 
ft2, and 425 ft2. The facilities have an underdrain placed near the top of a 1-foot gravel 
drainage layer, which may allow for some incidental infiltration through the system. 
There are two treatment areas located on each side of the 6th Street, which are separated 
by a sidewalk providing access to the street. Facility sizing was based on the Alameda 
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Countywide Clean Water Program’s C3 Stormwater Technical Guidance, but two of the 
four basins were restricted in size by site conditions, including driveway access 
requirements for semi-truck trailers, an existing shallow culvert crossing, and design 
parameters for improved pedestrian crossing.  

Project Design and Construction Schedule  

The planning phase for the Project took approximately 1 year, the design phase was 
approximately 6 months, and the actual construction took approximately 1 year, with 
the rain garden portion taking approximately 3 months to construct.   

Project Funding and Costs 

The Codornices Creek Restoration Project was funded entirely by a Proposition 50 
River Parkways Grant that was awarded to the City of Albany. The $2.2 million dollar 
grant was intended for the restoration of the Creek between 6th Street and 8th Street. The 
cost of the four rain gardens was included within this grant and was estimated to be 
approximately $175,000 in total. The design phase cost approximately $35,000, and the 
construction cost approximately $140,000. The project required permitting from the 
Department of Fish and Game and the San Francisco Bay Regional Water Quality 
Control Board, but this did not add any additional costs.   

Table 1.  Costs for Codornices Creek Restoration Project 

Project Phase Description Cost ($) Notes 

Design Labor 35,000 Rain garden cost estimated as a part 
of the overall grant for the Creek 
Restoration Project.  

Construction Materials 140,000 
Total Cost Total 175,000 

Project Outcomes and Lessons Learned 

The Codornices Creek Restoration Project incorporated rain gardens in curb extensions 
that provided the added benefit of traffic calming in the creek crossing area. Overall, the 
comments received from the public have been very positive. However, the dense growth 
of planting on the southern rain garden cells caused water to back-up on the outer wall 
of the cells, which caused ponding in the gutter during larger storms. Outside of the 
undersized southwestern rain garden, the ponding extended into the driveway area of an 
adjacent business. To address this problem, the original plantings in the southwestern 
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rain garden were removed and replaced with other species. Additionally, a duct was 
placed beneath the sidewalk on the western side of Sixth Street, allowing for a 
connection between southwestern and northwestern rain gardens. Finally, and 
unfortunately, the overflow of the northwestern rain garden was lowered, substantially 
reducing the effective area and effective reservoir volume of the two western rain 
gardens. (Dan Cloak, Personal Communication, 2013) 

Operation and Maintenance  

The maintenance of the improvements related to the Codornices Creek Restoration 
Project is shared among the City of Albany, the City of Berkeley, and UC Berkeley 
through a Memorandum of Understanding (MOU). The bioretention areas were 
included in the MOU prior to construction, with the costs split among the agencies. The 
first year of maintenance for the four rain gardens was estimated to cost approximately 
$2,000; the total annual cost per year to maintain the restoration area is approximately 
$20,000 per year. The project includes a mandatory 5-year landscape-monitoring plan.   

3.3 Stanley Boulevard Safety and Streetscape Improvement  

The Stanley Boulevard Safety and Streetscape Improvement Project is located in 
Unincorporated Alameda County along a 3-mile stretch of Stanley Boulevard between 
the city limits of Pleasanton and Livermore. The Alameda County Public Works 
Agency is converting a 4-lane, high volume arterial street, which is currently a 
primarily industrial corridor, to a rural parkway setting. The overall project uses a 
variety of sustainable design concepts and improves the safety and aesthetics along 
Stanley Boulevard. The project is rated as a Bay-Friendly landscape with a score of 98. 
The project is currently under construction.  

Project Catchment 

The total drainage area to the project is approximately 33 acres, 90% of which is in the 
public right-of-way. The pre- and post-project tributary area imperviousness values are 
80% and 78%, respectively. Exploratory borings identified the underlying soils as being 
generally alluvium consisting of silty sand with gravel and clayey sand with gravel. 

Treatment Measure Concept  

Two treatment measures will be constructed along Stanley Boulevard: (1) an infiltration 
trench and (2) a bioswale (bioretention facility). The infiltration trench is located on the 
northern side of Stanley Boulevard and is approximately 13,895 feet long and 4 feet 
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wide, with a 1-foot depth of backfilled gravel. The infiltration trench is designed to 
infiltrate all runoff from the water quality design storm. The bioswale is located on the 
south side of Stanley Boulevard and is approximately 13,895 linear feet long and 3 feet 
wide. The bioswale has a maximum of 18 inches of sandy loam media and a raised 
overflow structure that is 4 inches above grade. The Caltrans standards and Alameda 
Countywide Clean Water Program’s C.3 Stormwater Technical Guidance were used to 
size the treatment measures.  

Project Design and Construction Schedule  

The duration of the Stanley Boulevard Safety and Streetscape Improvement Project was 
projected to be from September 2008 to September 2012. The project is currently in the 
construction phase and the construction of the two treatment measures has not yet 
started.  

Project Funding and Costs 

The total cost of the project is estimated to be $14,500,000 and was funded by a variety 
of sources. State Prop 1B and local funds are contributing 64.3% of the project costs, 
CEMEX and Vulcan Materials Companies are contributing 34.5%, the Bay Area Air 
Quality Management District Transportation for Clean Air Grant Funds are contributing 
0.008%, and the StopWaste.org Bay Friendly Grant Funds are contributing 0.002%.  A 
breakdown of the design and construction costs for the stormwater treatment measures 
was not available at the time of reporting.  

Project Outcomes and Lessons Learned 

The construction of the Stanley Boulevard and Streetscape Improvement Project is still 
in progress, so it is not yet possible to assess treatment performance and project 
execution. However, the anticipated ancillary benefits of the project include improved 
drainage and stormwater treatment; the conservation of energy and water associated 
with stormwater runoff; the introduction of native plant species and diversification of 
wildlife habitats; and the improvement of public safety for motorists, bicyclists, and 
pedestrians (including compliance with the Americans with Disabilities Act (ADA) 
requirements). Interpretive signage will be located throughout the project site to 
promote and educate the public about sustainability concepts.  

An important lesson learned through the project planning phase and design phase is that 
roadway projects that incorporate treatment features should be located on relatively flat 
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terrain and have ample public right-of-way. Where there is limited right-of-way within 
a developed or urban area, treatment options become limited in type and size, resulting 
in reduced treatment effectiveness and higher project costs. 

Operation and Maintenance  

The Alameda County Public Works Maintenance & Operations Division will be 
responsible for the operation and maintenance of the project site.  

3.4 El Cerrito Green Streets Project  

The El Cerrito Green Streets Project is located in the City of El Cerrito (Contra Costa 
County). The project includes facilities at two locations along the major arterial of San 
Pablo Avenue: (1) the Eureka Rain Gardens at 10200 San Pablo Avenue and (2) the 
Madison Rain Gardens at 11048 San Pablo Avenue. This project was conceived as part 
of the larger San Pablo Avenue Streetscape Project, which adds low impact 
development (LID) elements to the pedestrian, bicycle, transit, and beautification 
improvements. The project is located inside the El Cerrito San Pablo Priority 
Development Area, as designated by the ABAG/MTC FOCUS program. The project 
was completed in 2010. 

Project Catchment 

The drainage area to the project is 1.33 acres, only including the area within the public 
right-of-way. The tributary area to the Madison Rain Garden is 0.39 acres and the 
tributary area to the Eureka Rain Gardens is 0.94 acres. There may be some additional 
runoff from adjacent properties, but this area was not included in the analysis. The 
tributary area is classified as 100% commercial, with approximately 99% 
imperviousness in the pre-project and post-project scenarios.     

Treatment Measure Concept  

The Eureka Rain Garden consists of a series of 12 individual rain gardens and the 
Madison Rain Gardens consists of a series of seven individual rain gardens. The 
individual rain gardens (bioretention facilities) are separated from each other to provide 
access between curbside parking and the sidewalk. The gardens collect street runoff 
through a series of depressed troughs that run from the street gutters into the gardens 
and convey water through a series of curb cuts. There are two curb cuts for each of the 
individual rain gardens, which are composed of a gutter depression of 0.10 feet and a 
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flow-through trough set at 90 degrees to the gutter that falls 0.10 feet along a 2.5-foot 
rain garden length.  
 
Water that enters the gardens is stored in a shallow depression and may leave the 
structure through one of three pathways. The first pathway is via percolation through 
approximately 18 inches of sandy loam filter media to the underdrain connected to the 
public storm drain system. The second pathway is to exit the storage area through one 
of the curb cuts located at the down gradient end of the rain garden and flow into the 
adjacent rain garden structure. The third pathway occurs when stormwater in the rain 
garden storage area exceeds the elevation of the overflow outlets and is conveyed 
directly to the storm drain. The water that enters the overflow catch basin or exits a 
downstream curb cut without being treated in a subsequent rain garden is considered 
untreated bypass flow.  
 
The Madison Rain Garden was designed to capture 0.38 acres of the overall tributary 
area (0.39 acres). The Eureka Rain Garden was sized to treat 0.64 acres of the overall 
tributary area (0.94 acres).  

Project Design and Construction Schedule  

The design phase occurred from 2008 through the end of 2009 and was a portion of the 
larger San Pablo Avenue Streetscape Project. The construction of the El Cerrito Green 
Streets Project was completed in August of 2010. 

Project Funding and Costs 

Approximately 78% of this project was funded by a federal American Recovery and 
Reinvestment Act (ARRA) grant administered through the State Water Resources 
Control Board that amounted to $392,000. Funds from the ARRA grant were split 
between the design/construction phase and the monitoring phase. The design/ 
construction phase of the grant totaled $215,295 and was provided to the City of El 
Cerrito as a sub-grantee. The monitoring funds were managed by the San Francisco 
Estuary Institute (SFEI) and results from that monitoring were reported by SFEI 
(2012).4 Additional funding for the project was provided by the El Cerrito 
Redevelopment Agency and amounted to $108,832, which is 22% of the overall 
funding. 
                                                 

4 Monitoring and Results for El Cerrito Rain Gardens, Gilbreath, Pearce, and McKee (2012). 
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The total design costs specific to the green streets portion of the project are unknown 
because the design was completed in conjunction with the larger San Pablo Avenue 
Streetscape Project.  An estimate for the total construction cost is $324,127, which 
includes estimated construction management costs of $26,300, but does not include an 
estimated annual operation and maintenance (O&M) cost of $5,000. The total 
monitoring costs are estimated at $176,705.   

Table 2.  Costs for El Cerrito Green Streets Project 

Project Phase Description 
Individual 

Cost 
($) 

Total  
Cost 
($) 

Notes 

Design Total Unknown Unknown Completed as part of larger San Pablo 
Ave Streetscape Project. 

Construction Management 26,300 324,127  
Other 297,827  

O&M Annual 5,000 5,000  
Monitoring Total 176,705 176,705 Through SFEI 

Total Cost Total 500,832 500,832 The total estimated cost does not 
include the annual O&M costs. 

Project Outcomes and Lessons Learned 

The El Cerrito Green Streets Project has been considered an overall success and has 
been well received by the local community, particularly the businesses that are adjacent 
to the project.  Many members of the community appreciate the aesthetic component of 
the rain gardens; some have noted that they appreciate the scale of the treatment 
facilities and their impact on stormwater management.  

One design issue that arose during the monitoring analysis was that some of the curb 
cuts did not convey water into the rain gardens very well.  This is attributed, in part, to 
the location of the plantings in the rain garden with respect to the placement of the curb 
cuts. Following construction, additional soil mix was placed in a portion of each of the 
rain gardens. This raised the top of soil above the design elevation so that the functional 
area and reservoir volume of each rain garden were reduced by between one-third to 
one-half (Dan Cloak, Personal Communication, 2013). This, in addition to other factors, 
could have led to significant bypass, which, although not measured, was observed (A. 
Gilbreath, SFEI, Personal Communication, 2012).  
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Overall, the project design and construction was completed with few major issues or 
setbacks due to the thorough planning process and cooperation of the community at 
large. One major change order was needed after a 16-inch water line was discovered 
within the rain garden area due to a mapping error.  This was resolved quickly with East 
Bay Municipal Utility District (EBMUD), with a cost of implementing protective 
measures of $16,000. The only other additional change that was not in the original 
scope was the incorporation of a concrete pad for mounting a water quality sampler that 
cost $5,600.   

Operation and Maintenance  

The City of El Cerrito is responsible for the operations and maintenance of the project 
and the estimated additional cost per year is approximately $5,000. The entire 
maintenance staff received training on the filter media and the Bay Friendly planting 
scheme. 

3.5 San Pablo Avenue Green Spine – Richmond 

The portion of the San Pablo Avenue Green Spine Project within the City of Richmond 
(Contra Costa County) is located along the major arterial of San Pablo Avenue, between 
McBryde Avenue and Andrade Avenue. The project is currently at 30% design and the 
City is committed to incorporating Bay-Friendly landscape into the design. The project 
is located inside a Priority Development Area, as designated by the Association of Bay 
Area Governments (ABAG) and the Metropolitan Transportation Commission (MTC) 
FOCUS program. 

Project Catchment 

The total drainage area is approximately 2.22 acres. Additional Project catchment 
information is unknown at this time. 

Treatment Measure Concept  

The proposed treatment measures consist of six bioretention areas consisting of three 
rain gardens and three curb extensions. The six bioretention areas have a total surface 
area of 4,625 ft2. All six of the facilities will be located on the western side of San Pablo 
Avenue. Three facilities are located on the northwestern side of the intersection of 
McBryde Ave and San Pablo Ave. One facility is located on the southern side of 
Andrade Ave where it meets San Pablo Ave, and two facilities are located on the 
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northern side of the intersection. Further specifications for the treatment measures are 
not yet available because the project is currently in the 30% design phase.   

Project Design and Construction Schedule  

The San Pablo Avenue Green Spine Project is currently in the 30% design phase. The 
designs are anticipated to be completed by late summer 2013 and construction to begin 
in late summer/fall 2013. The design and construction cost estimates are not available at 
this time.  

Project Funding and Costs 

The Project is being funded entirely through a water quality grant administered by the 
San Francisco Estuary Partnership (SFEP). The construction portion of the funding is 
provided by the California Department of Transportation (Caltrans) (42.6%). The 
Project is supported by grants from USEPA’s San Francisco Bay Water Quality 
Improvement Fund (7.2%) and the State of California’s Integrated Regional Water 
Management Program (50.2%). The exact amount and breakdown of costs by phase 
have not been determined yet.  

Project Outcomes and Lessons Learned 

The Project is still in the design phase and has not reached a stage to evaluate outcomes 
or lessons learned at this time.   

Operation and Maintenance  

The City of Richmond will ultimately be responsible for the operation and maintenance 
of the project. 

3.6 Sustainable Streets and Parking Lot Demonstration Project 

The Sustainable Green Streets and Parking Lots Demonstration Project is in the City of 
Burlingame (San Mateo County) on Donnelly Ave between Primrose Road and 
Bellevue Avenue. The project incorporated stormwater treatment into the Public 
Parking Lot C Project by the City of Burlingame. This project was also intended to 
improve traffic circulation and add disabled accessible stalls, while maintaining the 
number of parking stalls. The project was completed in January 2011.  
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Project Catchment 

The total drainage area to the project is 1.32 acres and consists of an existing parking 
lot, adjacent roadway, and building roofs. The pre-project imperviousness was 95%. 
The runoff from this area is routed into a rain garden, which adds 0.06 acres of 
landscaped area and results in a post-project imperviousness of 90%. The soil 
underlying the project is a mix of clayey loam, sandy loam, fine sand, and gravel.   

Treatment Measure Concept  

The proposed treatment measures consist of a 0.06 acre rain garden and a 0.01 acre 
planter box (curb extension, both of which function as bioretention facilities). Because 
the project location is not served by a storm drain system, the bioretention areas were 
constructed without an underdrain. A trench was included underneath the bioretention 
areas to detain runoff to increase the volume that infiltrates into the underlying soils.  

The facilities were sized based on flow-based criteria to capture 0.2 inches per hour of 
rainfall intensity and to have a surface area of at least 4% of the tributary impervious 
area. The rain garden and curb extension are sized to handle a 0.2 in/hr rainfall intensity 
through the two facilities. The infiltration rate of the bioretention media is estimated to 
be 10 inches per hour.  

Project Design and Construction Schedule  

The Sustainable Streets and Parking Lots Demonstration Project was completed in 
January 2011. The planning and design phase for the project took approximately 9 
months, which was followed by 4 to 5 months of construction.   

Project Funding and Costs 

The San Mateo Countywide Water Pollution Prevention Program, which is 
administered by the San Mateo County/City Association of Governments, provided 
$250,000 of funding for the project. The City of Burlingame also contributed to the 
Capital Improvement Project through the General Fund. The total cost of the project 
was approximately $270,000, which included $55,000 for project design and $215,000 
for construction costs. It is estimated that roughly $6,500 per year will be needed for 
routine operations and maintenance costs. 
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Table 3.  Costs for Sustainable Streets and Parking Lot Demonstration Project 

Project Phase Description Cost ($) Notes 

Design Total 55,000 
The total estimated cost does not 
include the annual O&M costs. 

Construction Total 215,000 
O&M Annual 6,500 
Total Cost Total 270,000 

Project Outcomes and Lessons Learned 

The Sustainable Streets and Parking Lots Demonstration Project achieved stormwater 
treatment and improved the drainage problems that had previously been an issue in the 
parking lot. The project also resulted in enhanced pedestrian and vehicle safety, and can 
be considered a successful integration of green street features into an existing 
development. There were some initial concerns by property owners about the project, 
but since its completion, the responses have been solely positive, including those from 
the City Council. The project will continue to engage the public through educational 
signage in the visible downtown location.  

Some important lessons learned through the project design and construction phase are 
the following:  

 

1.  A 1-foot rock strip is beneficial to deter erosion along the rain garden;  

2.  A maintenance period following construction should be incorporated into the 
schedule;  

3.  Simple irrigation systems should be provided for vegetated treatment measures, 
where needed;  

4.  Facilities should be sited where storm drain systems currently exist or where 
underdrains can be extended to connect to the current system. If this is not 
feasible, incorporate overflow mechanisms, such as storm drain overflow piping 
where possible; 

5.  Prior to construction, the availability of the planned landscaped plantings should 
be verified; 

6.  Contractor qualifications should always be included in the specifications. 
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7.  Project proponents should attempt to acquire sufficient funding for storm drain 
overflow piping and monitoring as part of the project.  

Operation and Maintenance  

The City of Burlingame is responsible for operation and maintenance of the project, 
which will be funded through the General Fund at a cost of approximately $6,500 per 
year.  

3.7 Bransten Road Green Street  

The Bransten Road Green Street Project is located in the City of San Carlos (San Mateo 
County) along Bransten Road, between Old Country Road and Industrial Road. The 
project is along a local street, in a location where elevated levels of PCBs have been 
identified through sediment monitoring. To the extent feasible, the proposed treatment 
measures will be sited at locations where the elevated concentrations were identified. 
The final design of the project was completed in February 2013 and construction is 
anticipated to begin in the summer of 2013.  

Project Catchment 

The drainage area to the Project is 0.54 acres (only including the impervious roadway 
surface areas draining to the bioretention facilities). Unidentified tributary areas may 
include drainage from other impervious sources, such as private properties, adjacent 
sidewalks, rooftops, or parking lots; these may contribute additional runoff to the 
facilities but are not incorporated into the calculation of facility size. The surrounding 
area is primarily industrial in land use and the imperviousness in the area prior to 
construction is approximately 95%. The project is underlain by a combination of fill and 
Holocene-age alluvial fan deposits. The soil type is hydrologic soil group (HSG) D, 
which is characterized by low infiltration rates and high runoff potential. 

Treatment Measure Concept  

The proposed treatment measures are nine bioretention areas that will be constructed in 
newly created curb extensions of various lengths. The San Mateo Countywide Water 
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Pollution Prevention Program (SMCWPPP) guidelines5 were used, where feasible, for 
designing the bioretention areas.   

Certain aspects of some of the bioretention facilities’ designs deviate from the 
SMCWPPP guidelines due to utility conflicts and site restrictions. The SMCWPPP 
guidelines state that there should be an underdrain system in place where HSG D soils 
are present for bioretention areas. However, five of the bioretention areas are designed 
without underdrains either due to their location along a stretch of Bransten Road with 
no existing storm drain system (and no feasible addition or extension of the storm drain) 
or due to the depth of the existing storm drain system being too shallow to connect to 
the underdrain invert. These five bioretention areas also have soil depths of 12 inches, 
which deviate from the SMCWPPP guidance (minimum soil layer depth of 18 inches) 
due to utility conflicts. These areas without underdrains are designed to infiltrate 
through the biotreatment soil media and into the underlying soils.   

The four remaining bioretention areas have underdrains with elevated orifices to allow 
for infiltration of the water that collects in the bottom of the rock layer. It should be 
noted that the design of Bioretention Area 7 includes an underdrain system that is 
routed around the existing drainage inlet and through Bioretention Areas 8 and 9, so 
that it can discharge to a storm drain with an invert that is low enough to connect to the 
underdrain. This was incorporated because Bioretention Area 7 is identified with 
elevated levels of PCBs, so additional efforts were necessary to attain a typical 
bioretention design in order to address the pollution reduction goal of the Project.  

The “Simplified Sizing Method” from the SMCWPPP was used to determine whether 
the bioretention areas satisfy C.3 guidelines. This method requires that a bioretention 
area is at least 4% of the impervious surface area draining to that facility. All of the 
proposed facilities satisfy this criterion, and some have added capacity to handle 
additional runoff (where sources in addition to the roadway areas were identified).  

Project Design and Construction Schedule  

The Bransten Road Green Street Project completed its final design in March of 2013. 
Construction is anticipated to be completed by the MRP Provision C.3.b.iii due date of 
December 1, 2014.  

                                                 

5 The SMCWPPP C.3 Technical Guidance Manual can be found at:  
http://www.flowstobay.org/bs_new_development.php#c3 
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Project Funding and Costs 

Funding for the project comes from three sources: (1) 59% from grant funding through 
USEPA’s San Francisco Bay Water Quality Improvement Fund; (2) 40% from grant 
funding through the San Mateo Countywide Water Pollution Prevention Program’s 
Sustainable Green Streets and Parking Lots Program; and (3) 1% from a match from the 
Countywide Program. The 100% design cost estimate provides for a total project cost of 
approximately $535,600, with the design cost estimated at $156,000 and the 
construction costs estimated at $379,600. The design cost were high due to potholing to 
verify utility locations, redesign due to utility conflicts and challenges with PCB levels.  

Table 4.  Costs for Bransten Road Green Street Project 

Project Phase Description Cost ($) Notes 

Design Total 156,000 
Anticipated O&M costs are unknown 

at this time.  Construction Total 379,600 
Total Cost Total 535,600 

Project Outcomes and Lessons Learned 

The project is at the 100% design phase, but has not reached a stage to evaluate 
outcomes or lessons learned at this time. 

Operation and Maintenance  

The City of San Carlos will be responsible for the operation and maintenance of the 
project following completion. The costs of these activities are not yet determined.  

3.8 Packard Foundation Green Street 

The David and Lucile Packard Foundation Green Street is located in the City of Los 
Altos (Santa Clara County) on Second Street between Lyell Street and Whitney Street. 
The green street features were constructed in 2012 as part of the Packard Foundation’s 
development of its new office building at 343 Second Street. (The runoff from the 
building and associated hardscape and parking lots is captured and treated by other 
stormwater treatment measures.) The green street portion of the project incorporates 
curbside flow-through rain gardens and corner bulb-outs to capture, treat and infiltrate 
runoff from adjacent impervious surfaces.   



Prepared for BASMAA 
Summary Report 

 
 

DRAFT – For Discussion Purposes Only  25 August 7, 2013 
 

Project Catchment 

The total drainage area to the rain gardens is 0.59 acres of impervious road and 
sidewalk areas. The project reduced the area of imperviousness from 100% to 
approximately 89%. The underlying soil type of the tributary area is sandy lean clay to 
clayey sand.  

Treatment Measure Concept  

The treatment measures consist of 20 rain gardens (bioretention facilities) along the 
north and south sides of Second Street and at the corners of Whitney Street and Second 
Street. The rain gardens along Second Street fit within the park strip between the 
sidewalk and the street, and range in size from 3.5 to 6.5 feet wide and 8 to 27.5 feet 
long, separated by street trees and sidewalk or driveway entrances. Their surface areas 
range from 30 to 164 square feet. They receive sidewalk runoff via sheet flow and street 
runoff through curb cuts. The two rain gardens at the corners of Whitney Street are 
shaped like bulb-outs from the curb and have a surface area of 110 square feet. The total 
surface area of the 20 rain gardens is 1834 square feet. 

The rain gardens were designed based on the Santa Clara County Urban Runoff 
Pollution Prevention Program (SCVURPPP) C.3 Stormwater Handbook, using a design 
infiltration rate of 2 inches/hour. However, rain garden sizes were primarily determined 
by the available space within the public right of way.  

Project Design and Construction Schedule  

The project was constructed in 2012. 

Project Funding and Costs 

The funding and cost breakdown of the project is not known at this time.  

Project Outcomes and Lessons Learned 

The project was constructed in 2012, but the outcomes or lessons learned are not known 
at this time.    

Operation and Maintenance  

The Packard Foundation is responsible for operation and maintenance of the project.    
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3.9 Hacienda Avenue Green Streets  

The Hacienda Avenue Green Street Project is located in the City of Campbell (Santa 
Clara County) on a segment of Hacienda Avenue that connects the San Tomas Area 
Neighborhood to Winchester Boulevard. The City is redeveloping Hacienda Avenue as 
a green street with proposed improvements including the installation of a new sidewalk, 
bike lanes, street trees; and bioinfiltration areas; narrowing the existing development 
area; and encouraging infiltration in open areas. The project will incorporate Bay-
Friendly Landscape Design guidelines. The project is currently in the final design 
phase, with final design anticipated in September 2013. 

Project Catchment 

The total drainage area to the project is 22.7 acres and has an imperviousness of 74% 
prior to the green street improvements. The reduction of the width of the roadway by 
the project will reduce the imperviousness to 71%. The land use of the catchment is 
primarily residential. The underlying soils are fine sandy silt, silty sand, and gravely 
sand.   

Treatment Measure Concept  

The treatment measures to be implemented along Hacienda Avenue include the 
installation of approximately 80 bioinfiltration areas (bioretention with no underdrain) 
along both sides of the street, which will be landscaped with drought tolerant, native 
plants.  They range in width from 5 to 20 feet, with an average length of 60 feet. The 
total surface area of the bioinfiltration areas is roughly 26,000 square feet. The 
infiltration rate of the underlying soil (3 feet below existing grade) is approximately 4 
inches per hour. The treatment measures were designed using the combination flow and 
volume method as described in the SCVURPPP C.3 Stormwater Handbook. 

Project Design and Construction Schedule  

The project is currently in the final design phase (anticipated final design in September 
2013), with construction set to begin in the summer of 2014.  

Project Funding and Costs 

The project received $2,000,000 in funding from the Bay Area Integrated Regional 
Water Management Plan (IRWMP), and $500,000 in funding from Caltrans (in the form 
of a Federal Grant under Community Development Transportation Program, with funds 
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originating from Federal Transportation Enhancement Fund). The total budget for the 
project is approximately $4,635,000. The City of Campbell is providing the remaining 
funds for this project. 

Project Outcomes and Lessons Learned 

The project is still in the design phase and has not reached a stage to evaluate outcomes 
or lessons learned at this time.   

Operation and Maintenance  

The City of Campbell will be responsible for the operation and maintenance of the 
project following completion. The costs of these activities are not yet determined.    

3.10 Southgate Neighborhood Green Streets  

The Southgate Neighborhood Green Streets Project is located within the Southgate 
neighborhood in the City of Palo Alto (Santa Clara County). This is a residential 
neighborhood consisting of single-family homes. The subdivision was developed in the 
1920s with storm water runoff directed via surface gutter flow to a single drainage inlet 
connected to a piped storm drain system.  Due to problems with street ponding in the 
neighborhood that arose over time as a result of the deterioration of gutter grades, the 
City of Palo Alto decided to retrofit the neighborhood to improve surface drainage and 
incorporate green street elements to improve water quality.   

Project Catchment 

The total area for the site is approximately 41.4 acres.  Catchment delineation to each 
treatment measure is still being refined as part of final design.  

Treatment Measure Concept  

The proposed treatment measures include bioretention and biofiltration planters, porous 
pavement crosswalks, and a porous pavement “paseo” (pedestrian walkway connecting 
two streets). The bioretention planters will be incorporated into the street right-of-way 
and existing parkway strips (vegetated areas between the sidewalks and the streets). The 
project includes installation of 19 bioretention areas. The bioretention areas will be sited 
in locations that optimize the amount of tributary area draining to each system. The size 
and configuration of each bioretention area vary based on various constraints in the 
neighborhood, including physical conflicts with mature street trees, driveways, and 
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utility infrastructure. Bioretention facility surface areas will range from 5 to 9 feet in 
width and from 6 to 45 feet in length. The total surface areas of the bioretention areas is 
3,524 square feet.  

Porous pavers will be incorporated into crosswalks at four intersections in the 
neighborhood. The pavers will connect each adjacent corner with a 10-foot-wide 
crosswalk, creating nearly 8,712 square feet of pervious walkway as a part of the 
project.  

Project Design and Construction Schedule  

The project is currently in the final design phase, with construction set to begin in the 
fall of 2013.   

Project Funding and Costs 

The project is being funded entirely by the City of Palo Alto. The preliminary cost 
estimate for the design and construction of the project, including the bioretention 
planters, pervious paseo, pervious crosswalks, and approximately 475 linear feet of new 
storm drain, is $1.1 million (approximately $300,000 for design and $800,000 for 
construction). The actual costs are not available at this time.  

Project Outcomes and Lessons Learned 

The project is currently in the design phase and therefore has not yet reached a stage to 
conduct a post-implementation evaluation of outcomes or lessons learned at this time.  
However, some of the lessons learned in the design phase include: (1) soils and utilities 
should be researched early in the project schedule in order to understand site 
constraints; and (2) the project team should coordinate with residents in the 
neighborhood not only for their approval, but also to educate them, understand their 
concerns, and obtain feedback.  

Operation and Maintenance  

The City of Palo Alto will be responsible for the operation and maintenance of the 
project following completion. The cost of these activities is not yet determined.    

3.11 Additional Green Street Projects 

In addition to the ten selected green streets pilot projects described above, there are 
currently more than ten additional green streets projects in the planning or design 
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phases in the MRP Permittee area throughout the San Francisco Bay. These additional 
green street projects are beyond the requirements of the MRP and are being constructed 
based on the initiative of the municipality or funding agency. These additional projects 
are summarized in Table 5 below and Table A3 in Appendix A provides the available 
data on all of the reported twenty green street projects throughout the San Francisco 
Bay. 

Table 5.  Additional Ten Green Street Projects   
Project Name Project Location 

1. Martha Gardens –                    
Green Alleys Pilot Project 

Alley between 2nd & 3rd St; Virginia & Martha St,  
San Jose, 95110 

2. Nevin Avenue Improvements Green 
Streets 

Nevin Avenue from 19th St to 27th St,  
Richmond CA  94804 

3. Park Avenue –                                  
Green Avenue Pilot Project 

Park Ave between Meridian Ave & Sunol St,  
San Jose, 95126 

4. PG&E Substation  South 1st Street & Cutting Blvd,  
Richmond 94804 

5.  San Pablo Avenue Green Spine –         
Albany  

San Pablo Ave & Monroe St,  
Albany 94706 

6.  San Pablo Avenue Green Spine –         
Berkeley  

San Pablo Ave & Codornices Creek,  
Berkeley 94706 

7. San Pablo Avenue Green Spine –                
El Cerrito (2 Project locations) 

San Pablo Ave & Stockton Ave, El Cerrito 94530 
San Pablo Ave & Moeser Ave, El Cerrito 94530 

8. San Pablo Avenue Green Spine – 
Emeryville 

San Pablo Ave & W MacArthur Blvd,  
Emeryville 94608 

9. San Pablo Avenue Green Spine  –            
Oakland 

San Pablo Ave & 17th Street,  
Oakland, 94612 

10. San Pablo Avenue Green Spine –                  
San Pablo  

13613 San Pablo Ave,  
San Pablo 94806 

 

4. WATER QUALITY MODELING  

MRP Provision C.3.b.iii requires that the Permittees conduct appropriate monitoring of 
the green street pilot projects to document the water quality benefits achieved. 
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Appropriate monitoring may include modeling using the design specifications and 
specific site conditions of the projects. The water quality modeling approach described 
below was selected to meet this requirement. The list of potential pollutants of concern 
to be modeled consisted of: copper, zinc, total suspended solids (TSS), total mercury 
and polychlorinated biphenyls (PCBs). In general, the spreadsheet model airs on the 
side of conservatism in terms of inputs and assumptions and is not intended to evaluate 
actual BMP performance. The modeling results are meant as placeholders until more 
site-specific monitoring data is collected.  

Monitoring has been conducted at one green street project, the El Cerrito Green Street 
Project and is described in Section 5. Monitoring is planned as part of four other 
selected green street projects (additional projects will be added in the future), as part of 
grant requirements.  

4.1 Facility Sizing Methodology  

The treatment measures were sized using a simplified flow-based methodology in 
which the surface area of the BMP is sized to be 4% of the tributary impervious area. 
This sizing factor (0.04) is based on the ratio of the design rainfall intensity (0.2 inches 
per hour) to the design percolation rate of the biotreatment soil media (5 inches per 
hour, as required by Provision C.3.c.i.(2)(b)(iv)).  

The planned BMP surface area and actual sizing factor (BMP surface area divided by 
tributary impervious drainage area to BMP) are presented in Table 6. The sizing factor 
for a few of the green street pilot projects was less than 0.04, because the projects are 
retrofit projects and had to work with space available for the BMPs..  However, due to 
the conservatism of treatment facility design built into the 4% sizing method (i.e. the 
method does not account for surface ponding, actual treatment soil infiltration rates, 
etc.), project facilities with a sizing factor of less than 0.04 may nonetheless capture and 
treat the C.3.d amount of runoff.   Existing site constraints such as land availability and 
utility conflicts are examples of confining parameters, which affect the size and 
placement of water quality treatment measures. 
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Table 6.  Planned BMP Size and Sizing Factor 

Project Name 
Planned BMP 
Surface Area Sizing Factor1,2  

(acre) -- 
San Pablo Avenue Green Spine - Richmond 0.106 0.049 
El Cerrito Green Streets 0.025 0.019 
Codornices Creek Restoration  0.025 0.013 
Park and Hollis Stormwater Curb Extension  0.015 0.084 
Stanley Boulevard Safety and Streetscape Improvement 2.23 0.087 
Sustainable & Parking Lots Demonstration  0.072 0.056 
Bransten Road Green Street 0.104 0.203 
Southgate Neighborhood Green Streets 0.010 0.0023 

Packard Foundation  0.042 0.071 
Hacienda Avenue Green Streets 0.596 0.026 

Notes: 
1  The sizing factor is the planned BMP surface area divided by the total tributary impervious area. 
2   Available project tributary area delineations may not include all surfaces draining to the BMP, such as 

the adjacent paved surfaces or roofs; the sizing factors were based on the reported project information. 
3 Tributary area information available for Southgate Neighborhood Green Streets includes all areas 

within the neighborhood, not just those delineated to drain onto green streets.     
4.2 Modeling Methodology for TSS and Metals  

The reductions in pollutant loads of total suspended solids (TSS) and metals that may be 
achieved by green street pilot projects stormwater treatment facilities, were modeled 
using a simple spreadsheet-based model.  

The reduction in pollutant loads in a BMP is based on a combination of two factors: (1) 
the amount of water that is treated by the BMP and (2) the level of treatment received. 
The amount of water that is treated is commonly referred to as “captured” and the 
percent of mean annual flow that is treated is commonly referred to as “percent 
captured”. When the capacity of the BMP to accept inflow is met, water will flow 
around the unit and is said to be “bypassed”.  

The amount captured by a bioretention facility depends on a number of factors 
including the catchment area and tributary imperviousness, the surface area of the 
infiltration bed, surface ponding volume, the media infiltration rate, void space in the 
underdrain layer, native soils infiltration rates, and evapotranspiration rates. The percent 
capture also depends on the precipitation patterns and runoff rates, and the time that is 
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required for the BMP to drain (or draw down) and regain capacity to capture runoff in 
anticipation of the next event. All other factors being equal, BMPs located in areas 
receiving more intense rainfall and rainfall with short inter-event separation times will 
achieve lower percent capture.  

One of the primary factors affecting percent capture is the surface area of the 
bioretention unit. As indicated in Table 6, the unit sizes for the green street pilot 
projects vary substantially in terms of sizing factor, including three units that have 
sizing factors below 0.04 (the nominal sizing factor used in the Bay Area for new 
development projects). These smaller units will achieve a lower percent capture than 
those units with sizing factors over 0.04 will. In general, bioretention facilities that are 
properly designed and sized using the 0.04 sizing factor, should achieve percent capture 
in excess of 80%. However, given the substantially lower sizing factors for some of the 
facilities due to their design as retrofit projects, it was conservatively assumed that all of 
the facilities would achieve a 70% percent capture rate. It should be noted that the 
facilities might be sized in accordance to C.3.d. with the 70% capture rate due to the 
overall conservative nature of the treatment facility design in the guidance documents.  

The influent pollutant load estimates were based on land use specific concentrations 
from the San Francisco Bay Area Stormwater Runoff Monitoring Data Analysis 1988-
1995 (BASMAA, 1996). The industrial land use concentrations were an average of the 
available “Light Industrial” and “Heavy Industrial” land use categories, and the 
transportation concentrations were used for projects with tributary areas designated as 
within the public right-of-way.   

The concentration used for total copper for “Residential” land uses was assumed to be a 
weighted estimate based on 25% of the area producing runoff concentrations similar to 
“Urban” land use and 75% of the area producing runoff concentrations similar to “Open 
Space” land use, as those were the only two categories with concentrations provided for 
total copper. A summary of the assumed land use specific concentrations is presented in 
Table 7.   
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Table 7.  Land Use Specific Influent Concentrations  

Land Use Total Cu  
(µg/L) 

Total Zn  
(µg/L) 

Total TSS  
(mg/L) 

Residential  19.5 188 85.9 
Commercial  45 397 97.5 
Industrial  45 365 135 
Transportation  45 279 192 

 
Each of the analyses assumed that the facilities would achieve 70% capture of the 
runoff volume, and scaled the removal of pollutants accordingly. Within the facilities, a 
range was used to estimate the pollutant reductions due to incidental infiltration and/or 
evapotranspiration of the captured volume (25%, 50%, and 75%) to account for 
variability in design and infiltration rates beneath the facilities. Similar assumptions 
were made in the LID Feasibility/Infeasibility Report prepared for BASMAA in 2011 
(Geosyntec, 2011b), which noted that incidental infiltration in biotreatment measures 
was analyzed in a publication by Strecker, Quigley, Urbonas, and Jones (Strecker et. al., 
2004).  That study observed as much as 40 percent volume reduction through incidental 
infiltration. The  Sustainable Green Streets and Parking Lot Demonstration Project (City 
of Burlingame) was also modeled to have 80% and 100% infiltration of the captured 
volume due to the specification in the project description that the BMP was designed to 
infiltrate. For all projects, the remaining pollutant loads associated with the volume that 
was not modeled as being infiltrated, were used as the influent loads being treated 
within the BMPs.  

The 2012 International Stormwater BMP Database Summaries were used to evaluate 
the effluent event mean concentrations (EMCs) of TSS and total metals (copper and 
zinc) for bioretention facilities and bioswales (See Table 8).  The bioretention facilities 
in the database are mostly characterized as bioretention cells that are not associated with 
flood conveyance, and all but 8 of the facilities have underdrains. Bioswales in the 
database are typically dry grassy swales (wetland swales are analyzed in the wetland 
channel BMP category). 

The Database is generally quite robust in terms of the number and quality of data. For 
example, fourteen studies consisting of a total of 193 measurements of effluent TSS 
EMCs from bioretention facilities were considered when estimating the mean effluent 
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concentration. Similarly, a total of 354 individual measurements from 23 studies were 
analyzed to estimate the mean for bioswales.  

The information from the Database was not filtered by location or climate of the 
facilities (i.e., in order to isolate facilities in semi-arid climates).  Monitoring data for 
bioretention facilities includes facilities located in Delaware, Massachusetts, North 
Carolina, New Hampshire, Oregon, Pennsylvania, Virginia, Washington and 
Wisconsin; monitored bioswales were located in California, Florida, North Carolina, 
New Hampshire, Oregon, Texas, Virginia, Washington, and Wisconsin.  In order to 
evaluate the representativeness of this data for application in California, a comparison 
of the effluent TSS EMCs with local monitoring data from the El Cerrito Project was 
conducted, and the comparison was quite good. Therefore, the application of the 
Database for bioretention BMPs in semi-arid climates, such as California, was deemed 
appropriate until data that is more representative becomes available.  

Table 8.  Estimated Mean Effluent Concentrations in Bioretention and Bioswales  

Constituent  BMP Type Effluent Concentration 

TSS (mg/L) Bioretention 17.70 
Bioswale 27.00 

Total Cu (µg/L) Bioretention 9.72 
Bioswale 10.10 

Total Zn (µg/L) Bioretention 27.70 
Bioswale 36.20 

With the exception of the Stanley Boulevard Safety and Streetscape Improvement 
Project, the pollutant reductions due to treatment were calculated for the overall 
tributary area and design BMP volume for bioretention facilities. The Stanley 
Boulevard Safety and Streetscape Improvement Project specifies that 43% of the BMP 
area is a bioswale, so the effluent concentrations were estimated as partially attributed 
to bioretention and partially attributed to bioswales.  

The total estimated removal from incidental infiltration and treatment is summarized for 
each of the projects in Appendix B.   
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4.3 Model Methodology for PCBs and Mercury  

The approximate removal of PCBs and mercury could not be estimated using the same 
methodology as TSS and total metals because the International Stormwater BMP 
Database does not contain sufficient information on removal efficiencies for bioswales 
and bioretention facilities for those contaminants. In lieu of that information, a 
correlation was used between influent and effluent TSS concentrations to represent the 
treatment and removal of PCBs and mercury. This correlation is based upon a study 
conducted by the San Francisco Estuary Institute (SFEI) that looked at the contaminants 
and loadings of trace contaminants in an urbanized tributary in Hayward, California 
called Zone 4 Line A (Z4LA) (McKee et. al., 2011).   

The water quality concentrations of the influent to the BMPs were estimated using land 
use particle-based event mean concentrations (EMCs), which were developed as part of 
a calibration and verification effort of the Regional Watershed Spreadsheet Model 
(RSWM) that was conducted by SFEI  (SFEI, 2012). The approach uses pollutant of 
concern (POC) loads monitoring data that was collected from 21 mass emission stations 
in the Bay Area and uses statistical analyses and reverse optimization to estimate the 
concentrations of PCBs and total mercury (HgT) that originate within the different land 
uses in the upstream watersheds (McKee et. al., 2011). 

The land use categories used for HgT include 1) old urban areas, 2) newer urban areas, 
and 3) undeveloped land (agriculture and open space). Urban areas are broken into two 
categories based on age of development because legacy pollutants, such as PCBs, 
depend on age of land use as well as land use type.  For PCBs, two different land use 
category breakdowns were used to identify if a statistically significant relationship 
exists between PCBs and land use for the watersheds analyzed. The land uses common 
to both breakdowns include: 1) old (pre-1954) industrial areas, 2) old urban areas, 3) 
newer urban areas, and 4) undeveloped land (agriculture/open space). The land use 
categorizations were based upon available GIS layers and a previous study conducted 
by Greenfield et. al. that demonstrated a positive correlation between old industrual 
(before 1954) areas and PCBs and HgT (Greenfield et. al., 2010).  Railroads were also 
analyzed for one set of model iterations as a specialized PCBs-associated land use. 
However, the inclusion of the railroad land use category did not generally improve the 
fit of the esimated concentrations and was inconsistent across watersheds, so the mean 
concentrations for the scenario without railroads is used. One watershed (Santa Fe 
Channel) was removed from the PCB concentration analysis after a skew towards high 
concentrations was observed. The optimization particle ratios for HgT and PCBs are 
presented in Table 9.  
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Table 9.  Optimized Mean Particle Ratios for PCBs and HgT  
Land Use Type  PCBs (µg/kg)1 HgT (mg/kg)2 
Old Urban  150 0.63 
New Urban  0.87 0.16 
Old Industrial  2800 N/A 
Agriculture/Open Space 20 0.14 

Notes: 
1.  For PCBs, the four land use categories used from the RWSM EMC analysis include: 1) old (pre-

1954) industrial areas, 2) old urban areas, 3) newer urban areas, and 4) undeveloped land 
(agriculture/open space). 

2.  For HgT, the three land use categories used from the RWSM EMC analysis include: 1) old urban 
areas, 2) newer urban areas, and 3) undeveloped land (agriculture/open space). 

Limitations of Methodology    

The particle ratios indicated in Table 9 were applied to convert influent solids 
concentrations to PCB concentrations.  Since each project catchment contained a mix of 
land uses, a “catchment land use weighted” estimate of the particle ratio was applied to 
the effluent TSS to predict the effluent PCB concentration. It was assumed then that the 
effluent particle ratio was equal to the composite influent particle ratio, based on the 
reasoning that most of removals of PCBs would be in proportion to the removal of 
solids.  Loading reduction estimates contained in this report reflect this assumption.  

However, particle ratio data collected by SFEI at the El Cerrito Rain Gardens (Gilbreath 
et al, 2012) indicate that the mean effluent particle ratio at the inlet was 1.16 mg/kg, and 
only 0.13 mg/kg at the outlet. This suggests that PCBs are treated more effectively than 
solids (perhaps because of adsorption) or that the source of solids in the effluent may 
reflect mobilizing of solids from the media. Data from the Daly City Library 
Monitoring Study show a similar pattern; namely the post-installation PCB – SSC 
correlation is lower than that for the pre-installation data (David et al, 2011).  

The implication for this report is that estimates of load reductions based on equality of 
particle ratios may result in lower estimates of load reduction (by as much as 10%), 
especially in those catchments where much of the land use is categorized by older 
industrial. 
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4.4 Summary of Modeling Results 

The total estimated removal from incidental infiltration and treatment is summarized for 
each of the projects in Appendix B. Table B1 presents the results for the scenario with 
25% incidental infiltration of the captured runoff volume, which was intended to be 
representative of systems designed with an underdrain and/or located on soils with poor 
infiltration capacity.  The percent of the influent loads that is removed is between 55-
62% for TSS, 55-64% for PCBs, 55-62% for HgT, and 18% for both copper and zinc.  
Table B2 presents the modeling results for the median case of 50% incidental 
infiltration. The percent of the influent loads that are removed is between 60-65% for 
TSS, 60-66% for PCBs, 60-65% for HgT, and is 35% for both copper and zinc. Table 
B3 presents the results for the scenario with 75% incidental infiltration of the captured 
runoff volume, which was intended to be representative of systems designed without an 
underdrain and located on soils with high infiltration rates.  The percent of the influent 
loads that are removed for 75% incidental infiltration is between 65-67% for TSS, 65-
68% for PCBs, 65-67% for HgT, and 53% for both copper and zinc.  The modeling 
indicates that a higher degree of infiltration increases the removal of influent metal 
loads significantly, while only marginally increasing the removal of TSS, PCBs and 
HgT.  

5. MONITORING  

At the time of this report, monitoring had only occurred at the El Cerrito Green Streets 
Project. Qualitative observational monitoring was conducted during water years (WY) 
2010 and 2011 to observe the construction of the project and the performance in the 
first year following implementation. Water Quality monitoring data collected by SFEI 
during WY 2012 were limited to 4 storm events and indicated that the percent reduction 
in concentrations (or treatment effectiveness) achieved varied depending on constituent, 
but was approximately 79% for suspended sediment concentration (SSC), 87% for 
polychlorinated biphenyls (PCBs), and 69% for total copper. Reductions in mercury 
were less consistent and the reduction for total Hg was indicated as -17%.  This estimate 
was heavily driven by one sample, without which, the effectiveness would have been 
32%.  A summary table of the estimated load reductions is presented in Table 10.  
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Table 10.  El Cerrito Green Streets - Estimated Load Reductions 

  

Average Change 
in Concentration       

(Inlet-Outlet)  

Load Reduction if Volume Reduced by:  

25% 50% 75% 
SSC (n=4) 79% 84% 90% 95% 
HgT (n=4) 1 -17% 12% 42% 71% 
HgT (excluding Storm 2; 
n=3) 1 32% 49% 66% 83% 
Total Copper (n=4) 69% 77% 85% 92% 
PCBs (n=4)  87% 90% 94% 97% 

Notes: 
1.  HgT is presented, both including all the data, as well as excluding the anomalous Storm 2 data point. 
 
Monitoring is planned for the Codornices Creek Restoration Project, the San Pablo 
Avenue Green Spine Project, the Bransten Road Green Street Project, and the Hacienda 
Avenue Green Streets Project. A monitoring plan has been developed for the City of 
Richmond’s San Pablo Avenue Green Spine Project and the Hacienda Avenue Green 
Streets Project as part of the Green Infrastructure Capacity Building Project, managed 
by the San Francisco Estuary Partnership (SFEP).  The San Francisco Estuary Institute 
(SFEI) will conduct pollutant and flow monitoring to determine the effectiveness of the 
stormwater treatment measures to meet the green infrastructure implementation goals.   

The San Pablo Avenue Green Spine project includes seven locations, one of which is 
the selected green streets pilot project located in the City of Richmond. The seven 
planned project locations will be assessed to determine the three locations most 
appropriate for monitoring with respect to site logistics, land use characteristics, and 
green infrastructure type. Baseline conditions will be established using land use 
characteristics in the drainage areas for each delineated project site and inlet monitoring 
prior to the stormwater reaching the treatment mechanisms for three storm events. The 
outlet of the facilities will also be monitored to provide an estimate of the level of 
treatment achieved. The preliminary analyte list includes PCBs, PAHs, mercury (total 
and dissolved), copper (total and dissolved), nutrients, and SSC.   

The Hacienda Avenue Project will be monitored to evaluate its water budget by 
measuring the rainfall, stormwater bypass, and the water level within the treatment 
facility. This will allow for an estimation of infiltration to determine whether the facility 
is functioning as designed.  
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Finally, the Bransten Road Green Street Project will be monitored as part of Clean 
Watersheds for a Clean Bay (CW4CB) Task 5 grant in two phases: a screening phase to 
support monitoring design (2012-13 wet season) and a BMP assessment phase (2013-14 
wet season). A maximum of 19 stormwater samples will be collected. A lesser number 
may be collected depending on the number of storms that are monitored during the 
2012-2013 wet season. Grab samples will be collected for the following pollutants of 
concern: PCBs, dissolved PCBs, total mercury, particle size distribution, volatile 
suspended solids (VSS), suspended sediment concentration (SSC), turbidity, and 
settleable solids.   

6. SUMMARY OF LESSONS LEARNED  

The ten green street pilot projects provide valuable lessons for the design and 
construction of future green street projects. In general, constructing green street projects 
within an existing transportation corridor present major challenges. Right-of-ways 
generally contain electrical utilities, gas lines, water lines, and other infrastructure.  
Treatment facilities need adequate space within the right-of-way to operate effectively 
but cannot conflict with existing utilities and transportation needs, and must be located 
at a lower elevation than the tributary impervious surface for which treatment is desired. 
These factors require a comprehensive evaluation of the existing site and its 
functionality with accurate mapping and information prior to construction.   

Additionally, runoff from areas outside of the delineated tributary area, such as adjacent 
properties, rooftops, sidewalks, and parking lots, may drain to green street project 
treatment measures even though they are not sized to treat the additional flows. 
Unanticipated treatment benefits from treating the additional runoff will be achieved 
even if the areas outside of the right-of-way are not designed to be tributary to the 
treatment measures.  

Additional design and construction lessons learned include: (1) special attention should 
be made to design the curb cuts so that significant bypass does not occur; (2) Standard 
crown slopes allow for more effective implementation of green streets due to the 
reduced cross slope and greater available treatment area; (3) Monitoring of the facility 
should be considered during the design phase so that the appropriate infrastructure can 
be built; (4) the project team should coordinate with residents in the neighborhood not 
only for their approval, but also to educate them, understand their concerns, and obtain 



Prepared for BASMAA 
Summary Report 

 
 

DRAFT – For Discussion Purposes Only  40 August 7, 2013 
 

feedback; and (5) A maintenance period following construction should be incorporated 
into the schedule. 
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Table A1. Project Information for 10 Selected Green Street Pilot Projects
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1
Park and Hollis 

Stormwater Curb 
Extension

Emeryville
Northeast Corner of Park 

Ave and Hollis Street
X

Planted stormwater curbextension 
constructed in 2010 as part of new corner 

plaza area.
X X X X X Constructed

Peter Schultze-
Allen 

(Emeryville)
2010

None 
planned

Yes
Project completed. Pixar Animation Studios responsible, cost 
information not broken down or available. 

2
Codornices Creek 

Restoration Project 

Berkeley, 
Albany, 

University of 
California 

San Pablo Avenue at 6th 
Street 

X
4 Rain Gardens/Bioretention areas with 

underdrains with discharge to Codornices 
Creek

X X X X X X Constructed
Jim Scanlin 
(ACPWA)

2011
Yes                    

5-Year Plan
Yes

Maintenance of all the improvements made on Codornices Creek is 
divided among the three agencies (Albany, Berkeley, and UC 
Berkeley) through a Memorandum of Understanding (MOU). The 
bioretention facilities were included in this MOU by an amendment 
before acceptance of construction.The Creek Project requires 5 years 
of monitoring.

3

Stanley Boulevard 
Safety and 

Streetscape 
Improvement Project

Unincor-
porated 
Alameda 
County 

Stanley Boulevard Safety 
and Streetscape 

Improvement Project
X

Improving 3 miles of roadway, 
incorporating LID to convert industrial 
corridor to more rural parkway setting. 

98 X X X X X
Contruction 

Phase

Justin 
Laurence 
(ACCWP)

September 
2012

None 
planned

Yes
Construction is currently in progress.  The BMPs have not yet begun 
construction.  

4
El Cerrito Green 

Streets
El Cerrito

10200 block of San Pablo 
Avenue (east side) and 

11048 San Pablo Avenue
X

2 Rain Gardens (bioretention with 
underdrains)

X X X X X Constructed
Stephen Pree          

(El Cerrito)
August 2010

Yes 
Conducted

Yes
The project was completed in August 2010 and completed water 
quality monitoring through WY 2012. 

5
San Pablo Avenue 

Greenspine Project
Richmond 

12900 block of San Pablo 
Ave (west side) between 
McBryde Ave & Andrade 

Ave

X
5 Bioretention facilities, including 

infiltration 
X X X X

Preliminary 
Design Phase 

Josh Brandt 
(SFEP)

Fall 2013 Planned No
The project is currently in the 30% design phase. Design anticipated 
to be completed by late summer 2013 and construction to begin in 
late summer/fall 2013. 

6

Sustainable Streets 
and Parking Lots 
Demonstration 

Project

Burlingame

1227 Donnelly Avenue, 
between Primose Road 
and Bellevue Avenue, 

Assessor Parcel Number 
029-152-300

X X
Rain Garden (bioretention without 

underdrain) and curb extention
X X X Constructed

Jane Gomery 
(Burlingame)

January 
2011

No Yes The project was completed in January 2011. 

7
Bransten Road Green 

Street
San Carlos

Bransten Road between 
Old County Road and 

Industrial Road
X

Bioretention areas in newly constructed 
curb extensions 

X X X X
100% Design 

Phase
Ray Chan                 

(San Carlos)
December20

14
CW4CB Task 

5 Planned
Yes

The project is currently at the 100% design phase phase; 
construction is anticipated to be completed by the MRP Provision 
C.3.b.iii due date of December 1, 2014.

8
Packard Foundation 

Project
Los Altos

343 Second Street, 
between Whitney and 

Lyell
X

Flow-through rain gardens in park strip 
along street and at an intersection; 

conversion of impervious to pervious area 
X X X Constructed

Jill Bicknell 
(SCVURPPP)

July 2012
None 

planned
Yes Construction completed July 2012.

9
Hacienda Avenue 

Green Street
Campbell

Hacienda Avenue, 
between South San Tomas 
Aquino Rd & Winchester 

Blvd

X

Improving 1 mile of roadway. Adding bike 
lanes, sidewalk infill, narrowing roadway 
width to install bioretention swales and 

bulbouts

X X X X X X
Final Design 

Phase
Fred Ho 

(Campbell)

Late 
2014/early 

2015

Yes (water 
balance 

only)
Yes

Conceptual designs approved by City Council. Construction to begin 
in summer 2014.

10
Southgate 

Neighborhood Green 
Street

Palo Alto
Various streets centered 
around Miramonte and 

Castilleja Avenues
X

Adding bioretention and biofiltration 
planters and pervious pavement 

throughout a residential neighborhood
X X X X X X

Final Design 
Phase

Jill Bicknell 
(SCVURPPP)

Early 2014
None 

planned
Yes

Design received approval from city architectural review design staff. 
Construction to begin in fall 2013.

Project 
Status

Modeling Project StatusNo. Program
Project 

Location

Project Type
(check all that apply)

Project 
Description

Project Attributes 
(check all that apply)

Project 
Contact

Estimated 
Date of 
Comple-

tion

Monitor-
ing 

Owner/ 
Municipality

County Project Name

Alameda

Contra 
Costa

San Mateo

Santa ClaraSCVURPPP

CCCWP

SMCWPPP

ACCWP
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Table A2. Project Cost Information for 10 Selected Green Street Pilot Projects
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1
Park and Hollis 

Stormwater 
Curbextension

Emeryville
Northeast Corner of Park Ave and Hollis 

Street
Not Available Not Available Not Available Not Available Constructed

Peter Schultze-Allen 
(Emeryville)

Pixar Animation Studios

2
Codornices Creek 

Restoration Project 

Berkeley, Albany, 
University of 

California 
San Pablo Avenue at 6th Street $140,000 $35,000 $3,000 $175,000 Constructed

Jim Scanlin 
(ACPWA)

100% Funded by Prop 50 River Parkways Grant that was awarded to the City of Albany. 

3

Stanley Boulevard 
Safety and 

Streetscape 
Improvement Project

Unincorporated 
Alameda County 

Stanley Boulevard Safety and Streetscape 
Improvement Project

Not Available Not Available 

Alameda County 
Public Works 

Maintenance & 
Operations Local 

Funds

$14,500,000 Contruction Phase
Justin Laurence 

(ACCWP)

State Prop 1B & Local funds (64.3%), CEMEX and Vulcan Materials Companies (34.5%), Bay Area Air 
Quality Management District – Transportation for Clean Air Grant Funds (0.008%), StopWaste.org Bay 
Friendly Grant Funds (0.002%)

4
El Cerrito Green 
Streets Project

El Cerrito
10200 block of San Pablo Avenue (east 

side) and 11048 San Pablo Avenue
$324,127 Unknown $5,000 $324,127 Constructed

Stephen Pree             
(El Cerrito)

This project was funded in large part through a federal ARRA grant through the State Water Resources 
Control Board ($392,000).  This grant was split between the design/construction phase and the 
monitoring phase.  The construction portion of that grant ( $215,295) went to the City of El Cerrito as 
subgrantees.  Other funding was from the El Cerrito Redevelopment Agency ($108,832).

5
San Pablo Avenue 

Greenspine Project
Richmond 

12900 block of San Pablo Ave (west side) 
between McBryde Ave & Andrade Ave 

Not Available Not Available 
City of Richmond 

responsible
Not Available 

Preliminary 
Design Phase

Josh Brandt (SFEP)
Project is funded from USEPA SF Bay Water Quality Improvement Fund and the State's IRWM program. 
Construction funded by Caltrans. SFEP administers grants.

6

Sustainable Streets 
and Parking Lots 
Demonstration 

Project

Burlingame
1227 Donnelly Avenue, between Primose 

Road and Bellevue Avenue, Assessor 
Parcel Number 029-152-300

$215,000 $55,000 $65,000 $270,000 Constructed
Jane Gomery 
(Burlingame)

The San Mateo Countywide Water Pollution Prevention Program provided $250,000 of the funding. 
The City of Burlingame also contributed to the Capital Improvement Project from its General Fund. 

7
Bransten Road Green 

Street
San Carlos

Bransten Road between Old County Road 
and Industrial Road

$379,600 $156,000 Not Available $535,600 
100% Design 

Phase
Ray Chan                

(San Carlos)

EPA's San Francisco Bay Water Quality Improvement Fund (59%), San Mateo Countywide Water 
Pollution Prevention Program's Sustainable Creen Streets and Parking Lots Program (40%), Match from 
San Mateo Countywide Water Pollution Prevention Program (1%).

8
Packard Foundation 

Project
Los Altos

343 Second Street, between Whitney and 
Lyell

Not Available - 
part of larger 

project 

Not Available - 
part of larger 

project 
Not Available Not Available Constructed

Jill Bicknell 
(SCVURPPP)

Funding was provided entirely by the David & Lucile Packard Foundation as part of construction of its 
headquarters office building. The Packard Foundation is  responsible for operation and maintenance of 
the project.   

9
Hacienda Avenue 

Green Street
Campbell

Hacienda Avenue, between South San 
Tomas Aquino Rd & Winchester Blvd

Not Available Not Available Not Available $4,635,000 
Final Design 

Phase
Fred Ho (Campbell)

Received $2 million grant from State's IRWM program (43%) and $0.5 million in Federal funding via 
Caltrans (11%). City is providing the remainder of the funding (46%)."

10
Southgate 

Neighborhood Green 
Street

Palo Alto
Various streets centered around 

Miramonte and Castilleja Avenues
$800,000 
(estimate)

$300,000 Not Available $1,100,000 
Final Design 

Phase
Jill Bicknell 

(SCVURPPP)
The project is being funded entirely by the City of Palo Alto. The preliminary cost includes about 475 
linear feet of new storm drain. 

Funding
(include Percentages)

Project Status Project Contact

Project Cost Estimate

Program County No. 
Owner/ 

Municipality
Project 

Location
Project Name

SCVURPPP Santa Clara

Alameda

Contra Costa

San MateoSMCWPPP

CCCWP

ACCWP
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Table A3. Project Information for All Reported Bay Area Green Street Projects
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A1
Park and Hollis 

Stormwater Curb 
Extension

Emeryville
Northeast Corner of Park 

Ave and Hollis Street
X

Planted stormwater curbextension 
constructed in 2010 as part of new 

corner plaza area.
X X X X X Constructed

Peter Schultze-
Allen 

(Emeryville)
2010

None 
planned

Yes
Project completed. Pixar Animation Studios responsible, cost 
information not broken down or available. 

A2
Codornices Creek 

Restoration Project 

Berkeley, 
Albany, 

University of 
California 

San Pablo Avenue at 6th 
Street 

X
4 Rain Gardens/Bioretention areas 
with underdrains with discharge to 

Codornices Creek
X X X X X X Constructed

Jim Scanlin 
(ACPWA)

2011
Yes                    

5-Year Plan
Yes

Maintenance is divided among 3 agencies (Albany, Berkeley, and UC 
Berkeley) through a Memorandum of Understanding (MOU) for 
entire project. The Creek Project requires 5 years of monitoring.

A3

Stanley Boulevard 
Safety and 

Streetscape 
Improvement Project

Unincor-
porated 
Alameda 
County 

Stanley Boulevard Safety 
and Streetscape 

Improvement Project
X

Improving 3 miles of roadway, 
incorporating LID to convert 

industrial corridor to more rural 
parkway setting. 

98 X X X X X
Contruction 

Phase

Justin 
Laurence 
(ACCWP)

September 
2012

None 
planned

Yes

Construction is currently in progress.  The BMPs have not yet begun 
construction.  State Prop 1B & Local funds (64.3%), CEMEX and 
Vulcan Materials Companies (34.5%), Bay Area Air Quality 
Management District – Transportation for Clean Air Grant Funds 
(0.008%), StopWaste.org Bay Friendly Grant Funds (0.002%)

A4
San Pablo Avenue 

Greenspine Project
Albany

San Pablo Ave & Monroe 
St, Albany 94706

X
3 Stormwater Curb Extensions and 

Sidewalk Planters
X X X

60% Design 
Phase

Josh Brandt 
(SFEP)

Fall 2014 Planned No
Project is funded from USEPA SF Bay Water Quality Improvement 
Fund and the State's IRWM program. Construction funded by 
Caltrans. SFEP administers grants.

A5
San Pablo Avenue 

Greenspine Project
Berkeley

San Pablo Ave & 
Cordornices Creek, 

Berkeley 94708
X 5 Stormwater Curb Extensions X X X

60% Design 
Phase

Josh Brandt 
(SFEP)

Fall 2014 Planned No
Project is funded from USEPA SF Bay Water Quality Improvement 
Fund and the State's IRWM program. Construction funded by 
Caltrans. SFEP administers grants.

A6
San Pablo Avenue 

Greenspine Project
Emeryville

San Pablo Ave & W 
MacArthur Blvd, Emeryville 

94608
X 3 Rain Gardens X X X X

60% Design 
Phase

Josh Brandt 
(SFEP)

Fall 2014 Planned No
Project is funded from USEPA SF Bay Water Quality Improvement 
Fund and the State's IRWM program. Construction funded by 
Caltrans. SFEP administers grants.

A7
San Pablo Avenue 

Greenspine Project
Oakland

San Pablo Ave & 17th 
Street, Oakland, 94612

X Stormwater Planters and Street Trees X X X X X
60% Design 

Phase
Josh Brandt 

(SFEP)
Fall 2014 Planned No

Project is funded from USEPA SF Bay Water Quality Improvement 
Fund and the State's IRWM program. Construction funded by 
Caltrans. SFEP administers grants.

CC1
El Cerrito Green 

Streets
El Cerrito

10200 block of San Pablo 
Avenue (east side) and 

11048 San Pablo Avenue
X

2 Rain Gardens (bioretention with 
underdrains)

X X X X X Constructed
Stephen Pree            

(El Cerrito)
August 2010

Yes 
Conducted

Yes
Funded through a federal ARRA Grant and by the El Cerrito 
Redevelopment Agency and administered through the State Water 
Resources Control Board via SFEP.

CC2
San Pablo Avenue 

Greenspine Project
El Cerrito

San Pablo Ave & Stockton 
Ave; San Pablo Ave & 
Moeser Ave, El Cerrito 

94530; El Cerrito 94530

X
Stormwater Curb Extensions, Rain 

Gardens, and Sidewalk Planters
X X X X

60% Design 
Phase

Josh Brandt 
(SFEP)

Fall 2014 Planned No
Project is funded from USEPA SF Bay Water Quality Improvement 
Fund and the State's IRWM program. Construction funded by 
Caltrans. SFEP administers grants.

CC3
San Pablo Avenue 

Greenspine Project
Richmond 

12900 block of San Pablo 
Ave (west side) between 
McBryde Ave & Andrade 

Ave

X
5 Bioretention Facilities, including 

Infiltration 
X X X X X

60% Design 
Phase

Josh Brandt 
(SFEP)

Fall 2014 Planned No
Project is funded from USEPA SF Bay Water Quality Improvement 
Fund and the State's IRWM program. Construction funded by 
Caltrans. SFEP administers grants.

CC4
San Pablo Avenue 

Greenspine Project
San Pablo

13613 San Pablo Ave, San 
Pablo 94806

X Stormwater Planters X X
60% Design 

Phase
Josh Brandt 

(SFEP)
Fall 2014 Planned No

Project is funded from USEPA SF Bay Water Quality Improvement 
Fund and the State's IRWM program. Construction funded by 
Caltrans. SFEP administers grants.

CC5
Nevine Avenue 

Improvements Green 
Streets

Richmond 
Nevin Avenue from 19th St 

to 27th St
X

Rain gardens (bioretention 
w/underdrain) curb extensions, 

permeable pavement
X X X X

100% Design 
Phase

Lynn Scarpa 
(Richmond)

March 2014

 Planned as 
part of 

CW4CB Task 
5

No
The project is currently at the 100% design phase phase; 
construction is anticipated to be completed by the MRP Provision 
C.3.b.iii due date of December 1, 2014.

Modelling
Pro-
gram

County No. Project Name
Owner/ 

Municipality
Project 

Location

WQ 
Monitor-

ing 

AlamedaACCWP

CCCWP
Contra 
Costa

Project Schedule, Funding, and Other Information

Project Type
(check all that apply)

Project 
Description

Project Attributes 
(check all that apply)

Project 
Status

Project 
Contact

Estimated 
Date of 
Comple-

tion
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Table A3. Project Information for All Reported Bay Area Green Streets Projects
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CC6
PG&E Substation at 

1st & Cutting
Richmond 

South 1st Street & Cutting 
Blvd, Richmond 94804

X
4 Bioretention areas (2 

w/underdrains; 2 w/o underdrains)
X X

100% Design 
Phase

Lynn Scarpa 
(Richmond)

October 
2013

 Planned as 
part of 

CW4CB Task 
5

No
The project is currently at the 100% design phase phase; 
construction is anticipated to be completed by the MRP Provision 
C.3.b.iii due date of December 1, 2014.

SM1

Sustainable Streets 
and Parking Lots 
Demonstration 

Project

Burlingame

1227 Donnelly Avenue, 
between Primose Road and 
Bellevue Avenue, Assessor 
Parcel Number 029-152-

300

X X
Rain Garden (bioretention without 

underdrain) and curb extention
X X X Constructed

Jane Gomery 
(Burlingame)

January 
2011

No

Funding for the projects come from a countywide vehicle registration 
fee under Assembly Bill (AB) 1546, which went into effect on July 1, 
2005, and was subsequently extended to 2012 through Senate Bill 
(SB) 348.

SM2
Bransten Road Green 

Street
San Carlos

Bransten Road between 
Old County Road and 

Industrial Road
X

Bioretention areas in newly 
constructed curb extensions 

X X X X
100% Design 

Phase
Ray Chan                 

(San Carlos)
December20

14

 Planned as 
part of 

CW4CB Task 
5

Yes
The project is currently at the 100% design phase phase; 
construction is anticipated to be completed by the MRP Provision 
C.3.b.iii due date of December 1, 2014.

SC1
Packard Foundation 

Project
Los Altos

343 Second Street, 
between Whitney and Lyell

X

Flow-through rain gardens in park 
strip along street and at an 
intersection; conversion of 

impervious to pervious area 

X X X Constructed
Jill Bicknell 

(SCVURPPP)
July 2012

None 
planned

Yes
Construction completed July 2012. Funding was provided entirely by 
the David & Lucile Packard Foundation as part of construction of its 
headquarters office building. 

SC2
Hacienda Avenue 

Green Street
Campbell

Hacienda Avenue, between 
South San Tomas Aquino 

Rd & Winchester Blvd
X

Improving 1 mile of roadway. Adding 
bike lanes, sidewalk infill, narrowing 
roadway width to install bioretention 

swales and bulbouts

X X X X X X
Final Design 

Phase
Fred Ho 

(Campbell)

Late 
2014/early 

2015

Yes (Water 
balance 

only)
Yes

Conceptual designs approved by City Council. Construction to begin 
in summer 2014. Funding assistance provided by $2 million grant 
from State's IRWM program (43%) and $0.5 million in Federal 
funding via Caltrans (11%). City is providing the remainder of the 
funding (46%).

SC3
Southgate 

Neighborhood Green 
Street

Palo Alto
Various streets centered 

around Castilleja 
&Miramonte Aveunes 

X

Adding bioretention and biofiltration 
planters and pervious pavement 

throughout a residential 
neighborhood

X X X X X X
Final Design 

Phase
Jill Bicknell 

(SCVURPPP)
Early 2014

None 
planned

Yes
Design received approval from city architectural review design staff. 
Construction to begin in fall 2013. The project is being funded 
entirely by the City of Palo Alto. 

SC4
Martha Gardens 

Green Alleys Pilot 
Project

San Jose
Alley between Second and 
Third Street; Virginia and 

Martha Strret 
x

"Green" concrete sloped to 
permeable pavers draining to below-

grade infiltration galleries.
x x x

Project Design 
Phase

Jill Bicknell 
(SCVURPPP)

Late 2013

Pre and post-
project 

sediment 
analysis 

No
Project was selected for Prop 84 Stormwater Implementation Grant 
funding.

SC5
Park Avenue: Green 
Avenue Pilot Project

San Jose
Park Avenue between 

Meridian Ave. and Sunol St.
x

Bioretention areas constructed at 
existing curb and at new curb 

extensions, and permeable paver 
median.

x x x
Preliminary 

Design Phase
Jill Bicknell 

(SCVURPPP)
Late 2014

Pre and post 
project 

pollutant 
analysis, 

flow 
reduction.

No
Project was selected for Prop 84 Stormwater Implementation Grant 
funding.

Pro-
gram

County No. Project Name
Owner/ 

Municipality

WQ 
Monitor-

ing 
Modelling Project StatusProject 

Location

Project Type
(check all that apply)

Project 
Description

Project Attributes 
(check all that apply)

Project 
Status

Project 
Contact

Estimated 
Date of 
Comple-

tion

SCVUR 
PPP

Santa Clara

SMCW 
PPP

San Mateo
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Table A4. Modeling Information for 10 Selected Green Street Pilot Projects

Park and Hollis Stormwater 
Curb Extension

Codornices Creek Restoration 
Stanley Boulevard Safety and 

Streetscape Improvement 
El Cerrito Green Streets

San Pablo Avenue Green 
Spine - Richmond

Sustainable Green Streets and 
Parking Lots Demonstration 

Bransten Road Green Streets 
Southgate Neighborhood 

Green Streets Project 
Packard Foundation Green 

Streets
Hacienda Avenue

County Alameda Alameda Alameda Contra Costa Contra Costa San Mateo San Mateo Santa Clara Santa Clara Santa Clara

City Emeryville Albany Unincorporated Alameda County El Cerrito Richmond Burlingame San Carlos Palo Alto Los Altos Campbell

Location 
Northeast Corner of Park Ave 

and Hollis Street San Pablo Avenue at 6th Street 

3 mile stretch of Stanley Blvd between 
City Limits of Pleasanton and Livermore 

in Unincorporated Alameda County

Two Locations:  10200 block of 
San Pablo Avenue (east side) 
and 11048 San Pablo Avenue

12900 block of San Pablo Ave 
(west side) between McBryde 

Ave & Andrade Ave

1227 Donnelly Avenue, 
between Primose Road and 
Bellevue Avenue, Assessor 

Parcel Number 029-152-300

Bransten Road between Old 
County Road and Industrial 

Road 

Various streets centered 
around Castilleja Avenue and 

Miramonte Avenue
Second Street from Lyell Street 

to Whitney Street

Hacienda Avenue between S. 
Winchester Boulevard and 
Burrows Road/San Tomas 

Aquino Road

Design Complete Yes Yes Yes Yes No Yes Yes No Yes
No. Expected completion 

September 2013. 
Constructed Yes Yes In Progress Yes No Yes No No Yes No
Map/Plans GIS CADD (PDF) CADD (PDF) CADD (PDF) CADD (PDF) CADD (PDF) CADD (PDF) PDF CADD (PDF) Available

Drainage area (acre) 0.19 (8,470 sq-ft) 1.93 33 1.33 2.22 1.32 0.54 41.4 0.59 22.7
Ability to measure area GIS CADD (PDF) CADD CADD GIS CADD CADD AutoCAD Building Plans GIS
Pre-Construction % Imp 100 100 80 99 Not Known At This Time 95 95 67 100 74
Post-Construction % Imp 93 100 78 99 Not Known At This Time 90 95 66 89 71

Underlying Soil Type Clay Clay 
Alluvium with silty sand (SM) with gravel 

and clayey sand (SC) with gravel D Not Known At This Time Clayey Loam 
Fill and Holocene-age alluvial 

fan deposits; HSG D

Lean clay with sand; clayey 
sand with gravel at 5-10 feet 

below grade Sandy lean clay to clayey sand
Fine sandy silt, silty sand, 

gravelly sand

Infiltration Rate Infeasible Low impermeability
In-situ Percolation testing and site 

sampling PDF available Low impermeability Not Known At This Time Yes, rate (0.1 in/hr, 0.17 in/hr) Low impermeability
0.15-0.5 in/hr (at 5-10 feet 

below grade) 2 inches/hour 4 in/hr

Land Use Commerical 
Commercial, Residential, 60% 

in ROW 90% Public ROW, 10% Private Commerical Commercial Commerical Industrial Residential Commercial Residential

BMP Type 

Planted stormwater curb 
extension or on-street rain 

garden. 
Rain garden/bioretention areas 

with underdrains

Linear treatment measure(bioswales on 
plans), infiltration trench (filter strips on 

plans) Bioretention with underdrain Bioretention with underdrain
Bioretention area and curb 

extension

Bioretention swales in curb 
extensions-Detailed plans 
available, some infiltrate 

Bioretention  and biofiltration 
planters, and pervious pavers

Curbside rain gardens and bulb-
outs Bioinfiltration 

Number of BMPS 1 4 2 2 6 2 9 21 20 ~80

Infiltration

Bioretention facilities lined 
with impermeable liner and 

has underdrains; No 
infiltration.

Bioretention facilities not 
lined; incidental infiltration 

from ponding beneath 
underdrain which drains to 

Creek.

Bioswale and filter strip not lined; Both 
have overflows and are connected to 

public storm drain; Incidental infiltration 
due to ponding.

Bioretention facilities not 
lined; incidental infiltration 

from ponding beneath 
underdrain Not Known At This Time

Bioretention facilities not 
lined; No underdrain and not 

connected to public storm 
drains; designed to infiltrate 

onsite

Bioretention facilities not 
lined; incidental infiltration 

from ponding beneath 
underdrain and in bioretential 
facilities without underdrains

Bioretention facilities are not 
lined and most have no 

underdrains
Bioretention facilities are not 

lined and have no underdrains

Bioinfiltration units not lined, 
will not have underdrain but 

will have overflow outlet/drain

BMP Sizing 650 sq-ft 

Facilities sized with surface 
areas of 180 sq-ft, 260 sq-ft, 

224 sq-ft, and 425 sq-ft 
Trench (13,895' long, 4' wide), LTM 

(13,895' long, 3' wide)

Madison Rain Gardens (7 
individual gardens) sized to 

treat 0.38 ac w/tributary area 
0.39 ac. Eureka Rain Gardens 

(12 individual gardens) sized to 
treat 0.64 ac w/tributary area 

0.94 ac.

4,625 sq ft of proposed 
treatment area, primarily 

through central rain garden 
and 5 curb extension planters.

0.06 acre bioretention (rain 
garden-infiltrates), 0.01 acre 
planter box (curb extension) 

0.10 acres (from WRECO 
Memo, Feb 2013) 

Bioretention with underdrains 
= 906 sq. ft.; bioretention 

without underdrains = 2,618 
sq. ft.; pervious pavers = 

8,712 sq. ft.
1834 sq. ft. (0.042 acres) total 

surface area
~26,000 sq. ft. (0.6 acres) total 

surface area 

Stormwater Design Criteria
Volume Hydraulic Design Basis, 
4% of catchment area method Alameda County Sizing Criteria 

Volume Hydraulic Design Basis. 
Stormwater Quality Handbook 
recommends a bioswale area that is 4% 
the size of the impervious area.  4% will 
adequately be able to capture and treat 
0.2 in/hr of rainfall. The storm drain pipes 
are sized to handle a 2.0 in/hr storm. Volume Hydraulic Design Basis

At this stage of planning, still 
using Contra Costa Countywide 
Clean Water Program c.3 sizing 
criteria of 4% of tributary area.

Flow Hydraulic Design Basis, 
0.2" per hour of rainfall 

intensity
Volume Hydraulic Design Basis, 
4% of catchment area method 

Volume-based (85th 
percentile storm event)

Volume basis; actual size based 
on space available Not Known At This Time

Design 
Specifications/Resources

Countywide Program C3 
Design Manual C3 Guidelines used as basis

Alameda County Design Guidelines, 
(State) Caltrans Standard Plans and 

Specifications, AASHTO and the Roadside 
Design Guide Policies, Cities of Livermore 

and Pleasanton design 
standards/requirements,  Bay Friendly 

Guidelines, Various Utilities (PG&E, 
AT&T, Comcast), Railroad (UPRR), and 

(EBRPD) Park District requirements, and 
C3 Stormwater Technical Guidance. C3 Guidelines Not Known At This Time

San Mateo Countywide 
Program, C3 Stormwater 

Technical Guidance 

San Mateo Countywide 
Program, C3 Stormwater 

Technical Guidance 

Santa Clara County Drainage 
Manual and Los Angeles 

County Hydrology Manual
SCVURPPP C.3 Stormwater 

Handbook
SCVURPPP C.3 Stormwater 

Handbook

GREEN STREET PILOT PROJECTS

Drainage Area Size/Characteristics

LID Features

General Info 
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Table A4. Modeling Information for 10 Selected Green Street Pilot Projects

Park and Hollis Stormwater 
Curb Extension

Codornices Creek Restoration 
Stanley Boulevard Safety and 

Streetscape Improvement 
El Cerrito Green Streets

San Pablo Avenue Green 
Spine - Richmond

Sustainable Green Streets and 
Parking Lots Demonstration 

Bransten Road Green Streets 
Southgate Neighborhood 

Green Streets Project 
Packard Foundation Green 

Streets
Hacienda Avenue

GREEN STREET PILOT PROJECTS

  
Pre-Construction WQ Data None Available None Available None Available None Available Not Known At This Time None Available None Available None Available None Available None Available

Mean Annual Precip Pull from rainfall record 20 Pull from rainfall record Pull from rainfall record Pull from rainfall record 18.77 inches of rainfall. Pull from rainfall record 18 inches 18 inches 19 inches
WQ Monitoring None planned None planned None planned Conducted 2011-2012 Planned (SFEI) None planned CW4CB Task 5 planned Not Known At This Time None planned None planned

Water Quality Data



Prepared for BASMAA 
Summary Report 

 
 

  
 

 

 

 

 

 

APPENDIX B  

Spreadsheet Model Results
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Table B1.  Modeling Results for Green Street Pilot Projects with 25% Incidental Infiltration  

Project Name  

Average 
Annual 
Runoff 
(cu-ft)  

Total 
Effluent 
Volume1 
(cu-ft)  

Average Annual Influent Loads Average Annual Load Reduction  

TSS  
(g)  

Cu 
(mg) 

Zn  
(mg)  

PCBs  
(mg)  

HgT  
(mg)  

TSS  
(g)  

Cu  
(mg) 

Zn  
(mg)  

PCBs  
(mg)  

HgT  
(mg)  

Bransten Road Green Street 
Project 24134 19911 77679 24944 216295 103 39 48025 4365 37852 66 24 

Codornices Creek Restoration 
Project 113904 93971 366620 117727 1020838 488 184 226662 20602 178647 312   115 

El Cerrito Green Streets 
Project  78935 65122 254068 81585 707441 338 128 157077 14277 123802 216 80 

Packard Foundation Project 24703 20380 64355 22559 204609 5 16 38549 3948 35806 3 15 
Park and Hollis Stormwater 
Curbextension 10593 8739 34096 10949 94938 45 17 21080 1916 16614 29 11 

Stanley Blvd Safety and 
Streetscape Improvement 
Project 

771549 636528 2009999 704592 6390485 152 794 1203978 123304 1118335 91 476 

Sustainable Streets and 
Parking Lots Demonstration 
Project 

60547 49951 157733 55292 501488 12 62 94481 9676 87760 7 37 

San Pablo Avenue Green 
Spine Project (City of 
Richmond segment) 

71813 59246 187084 65581 594807 14 74 112063 11477 104091 8 44 

Hacienda Avenue Green 
Streets 758221 625532 1975276 692420 6280090 149 780 1183180 121174 1099016 89 467 

Southgate Neighborhood 
Green Streets Project 1285452 1060498  3348790   11738790  10646968 253  1323  2005907 205432  1863219  151  792  

Notes: 
1  Total Effluent Volume refers to the sum of the effluent volume from the BMPs and the bypassed volume. 
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Table B2.  Modeling Results for Green Streets Pilot Projects with 50% Incidental Infiltration  

Project Name  

Average 
Annual 
Runoff 
(cu-ft)  

Total 
Effluent 
Volume1 
(cu-ft)  

Average Annual Influent Loads Average Annual Load Reduction  

TSS  
(g)  

Cu 
(mg) 

Zn  
(mg)  

PCBs  
(mg)  

HgT  
(mg)  

TSS  
(g)  

Cu  
(mg) 

Zn  
(mg)  

PCBs  
(mg)  

HgT  
(mg)  

Bransten Road Green Street 
Project 24134 15687 77679 24944 216295 103 39 50142 8730 75703 68 25 

Codornices Creek Restoration 
Project 113904 74038 366620 117727 1020838 488 184 236653 41204 357293 322 120 

El Cerrito Green Streets 
Project  78935 51308 254068 81585 707441 338 128 164000 28555 247604 223 83 

Packard Foundation Project 24703 16057 64355 22559 204609 5 25 40715 7896 71613 3 16 
Park and Hollis Stormwater 
Curbextension 10593 6885 34096 10949 94938 45 17 22009 3832 33228 30 11 

Stanley Blvd Safety and 
Streetscape Improvement 
Project 

771549 501507 2009999 704592 6390485 152 794 1271652 246607 2236670 96 502 

Sustainable Streets and 
Parking Lots Demonstration 
Project 

60547 39355 157733 55292 501488 12 62 99792 19352 175521 8 39 

San Pablo Avenue Green 
Spine Project (City of 
Richmond segment) 

71813 46679 187084 65581 594807 14 74 118361 22953 208182 9 47 

Hacienda Avenue Green 
Streets 758221 492844 1975276 692420 6280090 149 780 1249684 242347 2198032 94 494 

Southgate Neighborhood 
Green Streets Project 1285452  835544 3348790 1173896 10646968  253  1323 2118656 410864 3726439 160  837 

Notes: 
1  Total Effluent Volume refers to the sum of the effluent volume from the BMPs and the bypassed volume. 
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Table B3.  Modeling Results for Green Streets Pilot Projects with 75% Incidental Infiltration  

Project Name  

Average 
Annual 
Runoff 
(cu-ft)  

Total 
Effluent 
Volume1 
(cu-ft)  

Average Annual Influent Loads Average Annual Load Reduction  

TSS  
(g)  

Cu 
(mg) 

Zn  
(mg)  

PCBs  
(mg)  

HgT  
(mg)  

TSS  
(g)  

Cu  
(mg) 

Zn  
(mg)  

PCBs  
(mg)  

HgT  
(mg)  

Bransten Road Green Street 
Project 24134 11464 77679 24944 216295 103 39 52259 13096 113555 70 26 

Codornices Creek Restoration 
Project 113904 54104 366620 117727 1020838 488 184 246643 61807 535940 331 124 

El Cerrito Green Streets 
Project  78935 37494 254068 81585 707441 338 128 170924 42832 371406 230 86 

Packard Foundation Project 24703 11734 64355 22559 204609 5 25 42882 11844 107419 3 17 
Park and Hollis Stormwater 
Curbextension 10593 5032 34096 10949 94938 45 17 22938 5748 49842 31 12 

Stanley Blvd Safety and 
Streetscape Improvement 
Project 

771549 366486 2009999 704592 6390485 152 794 1339325 369911 3355004 101 529 

Sustainable Streets and 
Parking Lots Demonstration 
Project 

60547 28760 157733 55292 501488 12 62 105102 29028 263281 8 42 

San Pablo Avenue Green 
Spine Project (City of 
Richmond segment) 

71813 34111 187084 65581 594807 14 74 124660 34430 312273 9 49 

Hacienda Avenue Green 
Streets 758221 360155 1975276 692420 6280090 149 780 1316189 363521 3297047 99 520 

Southgate Neighborhood 
Green Streets Project 1285452   610590  3348790 1173896 10646968  253 1323  2231404 616296 5589658 168  881 

Notes: 
1  Total Effluent Volume refers to the sum of the effluent volume from the BMPs and the bypassed volume. 
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Green Street Pilot Projects Design Plans 
 





REVISED 6TH STREET
PLAN

DATE NO. REVISIONS
10.22.10 1 CONCRETE PAVERS / DIMENSIONING

11.24.10 2 REMOVED SPEED TABLE / GRADING / BULB OUT

11.30.10 3 RESOLVE WATER LINE / DRAIN PIPE CONFLICTS R-1



REVISED 6TH STREET
DETAILS

DATE NO. REVISIONS
10.22.10 1 CONCRETE PAVERS / DIMENSIONING

11.24.10 2 REMOVED SPEED TABLE / GRADING / BULB OUT

11.30.10 3 RESOLVE WATER LINE / DRAIN PIPE CONFLICTS R-2

SCALE: NTS1 BIORETENTION
SCALE: NTS2 CURB CUT

SCALE: NTS3 PIPE CONNECTION TO (E) CULVERT
SCALE: NTS4 PAVERS AT SIXTH STREET EAST HEADWALL

PIPE

CONTRACTOR TO DEMO
(E) BURIED CURB
ADJACENT TO CULVERT
OR DOWEL INTO CURB,
PER O.R. DIRECTION IN
THE FIELD.
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